ชื่อเรื่องการค้นคว้าแบบอิสระ

การพัฒนาระบบสารสนเทศ เพื่อช่วยในการใช้ โปรแกรมไพรมาวีราในโครงการก่อสร้าง

ผู้เขียน

นายนิพนธ์ ผาวัน

ปริญญา

วิศวกรรมศาสตรมหาบัณฑิต (วิศวกรรมและการบริหารการก่อสร้าง)

อาจารย์ที่ปรึกษาการค้นคว้าแบบอิสระ

ผู้ช่วยศาสตราจารย์ คร.ปุ่น เที่ยงบูรณธรรม

บทคัดย่อ

ในสภาวะปัจจุบันความก้าวหน้าทางเทคโนโลยีมีส่วนสำคัญอย่างมากในการพัฒนาและ เพิ่มประสิทธิภาพของการบริหารงานก่อสร้างเพื่อให้ใช้ทรัพยากรที่มีอยู่จำกัดให้เกิดประโยชน์ สูงสุดในสภาพวะที่มีการแข่งขันที่สูงขึ้นกว่าในอดีต เนื่องจากจำนวนประชากรและความต้องการ ของผู้บริโภคที่เพิ่มมากขึ้นเรื่อยๆ จึงทำให้โปรแกรมคอมพิวเตอร์ที่พัฒนาขึ้นมาช่วยในการ บริหารงานก่อสร้างเป็นที่สนใจขององค์กรต่างๆในอุตสาหกรรมการก่อสร้าง

ปัจจุบันมีผู้ผลิต โปรแกรมคอมพิวเตอร์ที่ช่วยในการบริหารงานก่อสร้างขึ้นมาขายใน ท้องตลาดหลาย โปรแกรมฯ และหนึ่งในนั้นคือ โปรแกรมไพรมาวีราซึ่งเป็น โปรแกรมฯที่มีความ ละเอียดและมีประสิทธิภาพมาก แต่ มีความยุ่งยากต่อการใช้งาน เหมาะสมกับ โครงการขนาดใหญ่ ในการบริหารเวลา ค่าใช้จ่ายและทรัพยากร แต่ปัญหาที่พบในองค์กรต่างๆในอุตสาหกรรมการ ก่อสร้างในประเทศคือ การขาดแคลนบุคลากรที่มีความรู้ด้านคอมพิวเตอร์ และขาดพื้นฐานระบบ การทำงานที่ดี รวมทั้งขาดแคลนข้อมูลในเรื่องประสิทธิผลหรืออัตราการทำงานของการดำเนินงาน ก่อสร้างเพื่อลดปัญหาดังกล่าวงานวิจัยนี้มีวัตถุประสงค์เพื่อพัฒนาระบบสารสนเทศสำหรับการ ประยุกต์ใช้งานโปรแกรมโปรแกรมไพรมาวีรา ในการบริหารโครงการก่อสร้าง ผ่านโครงการ ตัวอย่างเป็นกรณีศึกษารวม 3โครงการ โดยใช้โปรแกรมช่วย สเปรดชิทเป็นเครื่องมือในเรียบเรียง ข้อมูลผ่านรหัสข้อมูลและใช้เครื่องอ่านบาร์โค้ดเป็นเครื่องมือเก็บข้อมูลในส่วนที่มีความถี่ในการใช้ งานสูงในส่วนของแรงงานรายวัน, วัสคุเข้าออกและการเครื่องมืออุปกรณ์ในงานคลังวัสคุ

ผลจากการศึกษาพบว่า สเปรคชีท ที่ได้ มี 10 รูปแบบ จากการนำสเปรคชีท ไปใช้งานกับ โครงการกรณีศึกษาพบว่าได้รับความพึงพอใจจากบุคลากรขององค์กรในระดับมากและมากที่สุด จากนั้นจึงนำมาจัดทำระบบสารสนเทศสำหรับการประยกต์ใช้โปรแกรมไพรมาวีราในโครงการ ก่อสร้าง ประกอบด้วย กระบวนการ, เอกสาร, บุคลากร, ฮาร์คแวร์และซอฟท์แวร์ โดยในส่วนของ กระบวนการที่ต้องปรับปรุงจากการทำงานในระบบปกติขององค์กรคือการแก้ปัญหาของ กระบวนการทางเดินเอกสารที่กระจัดกระจายให้ย้อนกลับมาที่ผู้จัดการโครงการในหน่วยงาน ก่อสร้าง ในส่วนของเอกสารนั้นใช้เอกสารตามขององค์กรโครงการกรณีศึกษา แล้วนำมารวบรวม และแยกประเภทได้ 28 รูป จากนั้นนำเอกสารมาจัดหมวดหมู่สำหรับการใช้รหัสได้ 16 หมวด ใน ส่วนบุคลากรผู้วิจัยได้ออกแบบสเปรคชีทให้ใช้งานได้ ตามตำแหน่งหน้าที่หลักตามปกติขององค์กร ยกเว้นบางตำแหน่งจำเป็นต้องปรับเปลี่ยนจากหน้าที่ปกติ คือหัวหน้าคลังวัสดุและผู้ช่วยผู้จัดการ โครงการ แต่ทกตำแหน่งจะได้รับทำการอบรมเพื่อทำความค้นเคยในการการใช้งานสเปรคชีท สำหรับตำแหน่งผู้จัดการโครงการ สำหรับงานวิจัยชิ้นนี้จะเป็นผู้ที่ใช้งานโปรแกรมไพรมาวีรา ้เนื่องจากข้อมูลด้านราคาบางส่วนเป็นความลับของทางบริษัทฯในส่วน ฮาร์ดแวร์ ที่ต้องการเพิ่มจาก การทำงานตามปกติของบริษัทฯคือ คอมพิวเตอร์แบบตั้ง โต๊ะพร้อมอุปกรณ์ครบชุด สำหรับตำแหน่ง หัวหน้าคลังวัสดุ, เครื่องอ่านบาร์ โค้ด, ชุดการนับจำนวนของวัสดุ-เครื่องมืออุปกรณ์ในงานสนาม, ชดนับจำนวนแรงงานรายวันเพิ่มบาร์โค้ดสำหรับบัตรลงเวลา, เลเซอร์สำหรับวัคระยะและหาพื้นที่ นับจำนวนสำหรับผลการทำงานในงานสนามและซอฟท์แวร์ที่ต้องการจากการทำงานตามปกติของ บริษัทฯคือ โปรแกรมพิมพ์บาร์โค้ด สำหรับเครื่องอ่านบาร์โค้ด

ลิขสิทธิ์มหาวิทยาลัยเชียงใหม่ Copyright[©] by Chiang Mai University All rights reserved

Independent Study Title

Management Information System for Housing Estate Construction Management by Using Primavera ®

Software

Author

Mr. Nipon Pawun

Degree

Master of Engineering

(Construction Engineering and Management)

Independent Study Advisor

Asst. Prof. Dr. Poon Thiengburanathum

ABSTRACT

Currently, modern technology plays an important role in developing and increasing the efficiency of construction management as far as resource utilization is concerned in highly competitive conditions. This is because population and consumer needs have gradually increased. As a result, computer programs have been developed for construction organizations to use in the management of their resources.

At this time, there are many computer programs on the market that are used to enhance efficiency in construction. One of those programs is Primavera Software which, though very efficient, is complex and difficult to use. Primavera Software is suitable for mega projects that need software for time, expense, and resource management. Despite its efficiency, there are common problems in the domestic construction industry which inhibit the software's overall effectiveness, such as a lack of proficient users and lack of data and information regarding efficient construction operations. Concerning these problems, this research paper aims to develop a management information system for housing construction management by applying the use of Primavera Software to three case studies. For this study, Excel 2007 program was used to compile information gathered through the use of bar codes. In order to collect the information, a bar code

scanner was used to record the frequency of daily labor and incoming and outgoing materials and tools from stock.

This study created 10 different templates in the case study projects which employees derived great satisfaction from using them in their work. When information is managed in an overall housing construction information system by using Primayera Software, the overall work process, document production, people ware, hardware and software all become relevant factors. The process that needs to be developed is to gather, organize and return previously distributed documents back to the project manager (PM). In general, the documents used in this case study projects were divided into 28 categories. These 28 categories were then organized into 16 codes. Regarding people ware, the researcher designed templates to use for every position except the chief of stock-keeping and the project assistant because their working process would deviate significantly from their regular job. However, everyone in the organization must be trained and become familiar with the template related to their job. For this research project, the project manager was the one who used Primavera Software because of the confidentiality of prices. The hardware necessary for the effective use of this program includes; Desktop PC with full options for the chief of stock-keeping; a bar code scanner; a machine to inventory fieldwork equipment; a machine to read daily laborer time card bar codes; a laser for distance and area measurement. Additional software that is required to read the scanned bar codes is a Barcode Printing Program.

ลิขสิทธิ์มหาวิทยาลัยเชียงใหม่ Copyright[©] by Chiang Mai University All rights reserved