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Team
Task No. | Project Task Respond

PTO1 Preliminary Study RM
PTO02 Feasibility Study RM

Configuration
PTO3 Management Study CM
PT04 Project Management PM,SQA,CMM
PTO05 Prototyping CI
PTO06 Modify SRS RM
PTO7 Detail Design (UML) AD
PTOS Develop Test Plan TS

Configuration
PT09 Management CM
PTI10 Project Tracking PT
PT11 TQS Control CMM

Change Request
PTI12 Management CM
PT13 Software Construction CI
PT14 Unit Testing TS
PT15 Project Tracking PT
PT16 TQS Control CMM
PT17 Debug Application CI
PTI8 Documenting CI
PT19 Integration Testing TS
PT20 Acceptance Testing TS
PT21 Maintenance Planning CM
PT22 Installation PM
PT23 TQS Evaluation CMM
PT24 Project Closing PM
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nielszuananans (CPU)

1.1. Ysz@ninmiieum Intel Centrino Core 2 Duo Mobile
Technology W50An7

1.2. A5 2.2 GHz

1.3. 1 Cache L2 4 MB

1.4. fiszuums Teudedoya (BUS) 800 MHz FSB

nieANUNKan (RAM)

2.1 flusiia DDR2  anmisalidini1 667 MHz vina 2x1024
MB

ITUUMIBAAINANINMN (VGA)

3.1, W5ZUUMSUAAINANIDMN NUKHUI8ANNTT 128 MB

g NNNA509 (Hard Disk)

4.1. Hvuanuy 250 GB

CDROM Drive
5.1. %9400 DVD  Drive  a131359 e uuaziuin DVD-R,

DVD-RW, CD-R, CD-RW &

4 ]
5.2. Andsagmeludnnio

07N (Monitor)
6.1. 0 NuyY LCD ¥ila TFT vua 14.1 49 uuy WXGA

6.2. naaana’ldinnuaziden 1280x800 Pixel 111 WXGA

szuUSUTeya (Input System)
4 4 a -4 (Y
7.1.78ue5a (Keyboard) iintlusinusiisnvszaiviInouay
[ a a 4 1
Medanguaauuuuu 06199173
= 7 o ' . A '
7.2. uqﬂﬂsm%mgmm (Optical Mouse) LUUIFBUADNIATTIU

USB %iia Optical 1612
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8. syUUTOHAN
8.1.55U1Ase Stereo ANUAYUNININULVY 3D

8.2. szvutdeaa Inalua)

=1 A v Ay
9. AsTVUWONARINTOVIY
9.1.1 Ethernet  Network @& YuUNIITNINUMUNIATFIY
10/100Mbps #3880

9.2 fiszvufiaivauunsldaon Wireless LAN  ammiasgiu
IEEE 802.11 B/G

A a o J o 1 ] 1 A 1 A
- ITRINNNALEDT 99151A 11 500 UINaRaUae 1 13093

GLTGEGI
HP Laserjet P1006
< [l ~
AL 17 Eu/4Un
ANUAZIDYA 600x600 dpi (with AIR)
M1I8AND 8 MB
Msiioune USB 2.0 Network Built-In, URF

II, PCL wag Auto-Duplex

mmmaﬂmﬁﬁiaﬁu A4, A5, A6, BS, postcards

4 J
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4 dde A A a p . 4 o
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I a
25,000 U1 531U 50,000 LN
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4
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I o a
VI 5T UTIWINEU 22,500 VN
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Check list
Test Script Name/No. Result Check By Problem
' Complete e G o
NEUMI IHenaon 1nTaNs P JIA IAAY
o o o & o Complete S as Do
fMMuATIBaLIBIANTIATEIAIN p I AL
C a9 Complete e ad e
asumldiielulnsams P FJUIA A0
0 g o & o Complete Yt S Saae
MruaTUABUMIIATDIAI p JNIA AT
wa o & o Complete Cewad Dage
pYIALNUMTIAFDTIAI1G P FNIA AT
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Architecture Design
Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/2009

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 12/11/2009 Nattapong J. | Creation of the Procedure
Objective : To conduct a system level design and identify the architecture of
the product

PROJECT INFORMATION

Name Phase Description

Select and Change Major System | 1 -

1. Introduction

Tdsunsumsszuudadentinfnyuduazdrodanaaivivien soauuuuasRau
vuszuUFiians Windows Tasldgudoya venwa uazly 31 aemdin lumsiann
Suwa e 15 umsusms Tasamsidumediiia - ddl&oenuuuamilasnssuves
seu13dade 2
Architecture Design

09nltuY  Architecture Design Tﬂﬂm‘iﬁﬂm%}agammaﬂmi SRS iflof1mua
gulseneun1eg veuszuy
Evaluation Architecture Design

Us21iumseo U IINABIATIANEN1IZIIAGONNTIINIUITIVOITZUUNT B 11)
T@sjeﬁ”umuﬂﬁﬂimﬁu%agir’lwﬁ’nﬁ’wmaﬂﬂﬂﬂmﬁaﬁuﬂuﬁff@y‘aﬂﬂGlﬁﬂumn‘ﬁmuﬂu
Tnsemsae 11
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2. Plan
Jan- | Mar-
08 03
Task
No. | Project Task Respond | 8 | 9 |22 |23

PTO7 | Detail Design AD
Architecture Design
PT24 | Project Close

o A J 4
A1519 V.3 uRUMsABHUOIUMseenuuuaa1aenssuso w3

3. Basic Architecture of the system

Internet |} . ©

Employesas with

o = o R Y 9 [T a
E“]J 9.1 ’(,’fﬂTiJﬁﬂﬂiiSJ"]J'E'N§$Uﬂﬂﬂlaﬂﬂuﬂﬁﬂﬂ1l"lﬂlm$‘(’J'lﬂﬁ\?ﬂﬂﬁ'l"ll'l'ﬁ"]ﬂl’f]ﬂ

4. Major divisions or modules in the system

S.

= =} a 4
an unn 3 MSAUATISHLAZDDAUV VTSV

Technology features to be implemented
seolfiamamseadsvnes ulad B3 vines 2003 (Windows Server 2003)

seupfiiams uTassondiulaadidndi (Microsoft Windows XP)

TUsunsumun3siaan aeniin(VB.NET)
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Tdsunsudussnes lolewa (1IS)

T]Jmﬂiu%ﬂmsgm%’auﬁmmmma (Access)

Tusunsuadradvled lu Tasvenldimaagale 2005 (Microsoft Visual Studio 2005)

Check list
Test Script Name/No. Result Check By Problem
Architecture Design Complete TN Innz
Project Close Complete TN Inaz
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Requirement Specification Document

Cross Ref. TQS-12207 : Coverage Level: Version :
Project 1.0

Process Ownership Approving Authority

Nattapong J.
Scope Approved Date

12/11/2009
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By

By

1.0 12/11/2009 Nattapong J. | Creation of the document
Objective : To specify the requirements.

PROJECT INFORMATION

Name Phase Description
Select and Change Major System | 1 -
Table of contents
1. Plan
GAVRGEY AU

JTELIN

25 126 | 27 |28 |29 |30 |31 1 2 |3
ERLNE]

ANHITZVVNUAY

o o <
ﬂ'lﬁuﬂjﬁflﬂigﬁﬂﬂllagﬂlflﬂlmﬁ

analysis

Software requirements

Software design

analysis

System requirements

AT V.4 URUMTAUTUNY
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2. Introduction
a 4 a [ 1 o v Ao o o %
AUSINYIAITNT 111’71’]1’1&1!’:18!%8\111’?% ﬂ%ig%uummauuﬂﬁﬂmmmuum G?Qfﬂi

@ Ao =K 0 o 9 0 A o 2 o 9 2 o
YIYINNUNANHIVENINITHUAT I@ﬂﬁﬂ\iﬂ'lﬂ'liﬂul@ﬂﬁ']iil']ﬂ\iﬂmzlaﬁ El]\?ﬂ']!ﬂuﬂ’f]\jilﬂ'liu']

@

o = v 9 a Y Y A Y o ' o o &
S‘U‘UﬂﬂL!ﬂﬁf‘l‘]&l"llslﬂllagfJ"IEJﬁ"IGIITJGIﬂL@ﬂ!fll']iﬂslslﬂwﬂ%?ﬂllﬂﬂ@ﬁ?ﬂ\‘]ﬂaTJ Tﬂﬂﬂﬂ‘l’nl‘ﬂu5$‘llﬂ

%)}

v A 7

a ] a =]
ﬂﬂm’ﬂﬂuﬂﬁﬂ‘]ﬂ%‘ﬁl"lLLﬁ$ESJ}'1fJﬁﬁJTJ‘IﬂLfJﬂWWu’EJHL@]fJiLu@]
Scope
o musndaiiszvugIuTeyanisaadonindnyudazdrearviirnen szuy

ansniufindeyamsalinsaenainivuenveaindny,
o v o K 9 a Y
o UNIDIIMTIMTNANE U a1 1Iven 1A
v =KX 9 9 a Y
o aunsntiuiindeyamsvedioainiisien 1@
o  AWTDUUTUDI YU
o $UIUMTAONTIVIIBUDN
o  WAMIIMINANNILENMUAIVIIV DN
1 Y
o UnfAnyIanda
=
o HamISuu
Y
o ainapudeyansiganig
v 2| nm Y A a
o ndnulildaenaundven
9 :JI Y [ "W Y
o asnaevdeyansigaie (§alu1dszuona)
o WINIAIVNIV DN
o v =R 9 9
o  dunmindnudred/eon

P
9 v 9 9 a
O ma%ﬁ@umauﬂam&’qf@mﬂ (VouuEI1UIBUDN)

1 Operating Environment Requirement
1.1 Hardware Specifications

oglu ACQ PLN 4o 2
1.2 Software Specifications

o Mmu1IMAWANANEIN (VB.NET)
o gutoyalulnsverlduonwa (Microsoft Access)
o lulasxenaduladidnil (Microsoft windows XP)

o Tulaswendivradgdle 2005 (Microsoft Visual Studio 2005)
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e Insxovdoanla 2003 (Microsoft office 2003)
e JIS6

2 External Interface Requirements
User Interface 0811 Appendix A

3 Functional Requirements
System features

9 Y
L. Uvsyavan
o C= ) A ) v A Y a
- mstunnveyanenuimuams lumsaa@enuaz ea1v1Isen
o o ] a @ § o [ F a
- imsd o nsatazmieiavenindny Nz iimsfadenuazea1visien

v KX 9 [

- himstunndeyaiou madlasuinAnyvesaazaivisen
- himsinudeyaadamsainsdn uazvededrnisien
=< 9 a s (=R =
- MstuNnYeya M1v1Iv e Haze1sdNInyrvenindnw
2. miasdnAnyudndadaaivisuen
- mmsiuiindeyamsadasdndeiaamunivuenvesindny
3. wetheav1IvIen

- MmstunndeyamsvedeaIvIsuen

- MimsenidanmsvednemuIsenueaindny
4. MI9ONIIYINU
- SZUVAIITOONTIWNUAIE TALA TI8UTILIUMIADNTIVIIBUDN T16TUHA
M3IANANEIMENAINEIVIIF N 518IUTNANEIANAI T189TUNANITITOU 51891
ma%ﬁ@mizquﬁ'w sreaindne la'lddenavisen 51m1umnﬁ@m§ng@ﬁﬁﬂ (&3
Tudszunana) sreaumsvedeaiviisuen srwauswaindnyidred/oon 51911
ATINTRLATIAATE (VedumuIKIen)
- szuuanin eensenulugliulnssedisa uavendiaa
5. sunumsidhgszuy

Yq ¥ A9 ¥ ] Y o o ' A
- Eﬂﬂfi8‘]J‘]J1’]ﬂﬂu‘VWI6Qﬂﬁl‘llnﬂclslfﬁuﬁluiz‘}l]ﬁl@\ﬂfl1ﬂ1§§$u’iﬁﬁw1uﬂﬂu LN®
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v
=

] Y [
AmuadnsldauTdsunsuneluszuy Tasddedlduazsiaruiu i

<3| 9
Quaszu (ur

frualdnugldes
4 System Specification
’e)‘cjﬂu Appendix B
Checklist :
Test Script Name/No. Plan Completi Result Check By
Date on Date
Requirements elicitation 05/08/52 | 07/08/52 | Complete | Nattapong J.
Software requirements 07/08/52 | 09/08/52 | Complete | Nattapong J.
analysis
System requirements 08/08/52 | 10/08/52 | Complete | Nattapong J.
analysis
Checklist 11/08/52 | 11/08/52 | Complete | Nattapong J.
Document 05/08/52 | 11/08/52 | Complete | Nattapong J.
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Software Life Cycle
Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/2009

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 12/11/2009 Premsak Y. | NattapongJ. | Creation of the Procedure
Objective : To provide procedure to select appropriate Software Project Management

UHUANTUNT

System life cycle for the project

T30

I1YNI3

Aa1nY

Elicitation

Analysis

Design

Construction

Testing

Implementation

User training

AT V.5 URUMTAUH U
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A 4

Tnput Process

A 4

Output

Key Success Factors

- Specific and detail Input/output

- Precise Process

- Complete before going to the next

Requirements
definition

System and
so ftware design

Implementation
and unittesting

Integration and
system testing

3 1) 4.2 Waterfall Model

Operation and
maintenance
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Feasibility Plan |

Develop Toolks and
Technology Checkdist

TOS Template |

:

Software Requirement
Specification [5RS]

Develop Tools and
Technology Checdkdist

Business Domain
New Technology Preliminary Study
TOS Standard
- ¥
Feasibility Plan
Feasibility Study
Feasibility Plan
Software Requirement -
Specification |5RS)
Configuration
Management Study

Software Requirement
Specification [SRS]

|

Configuration
Management Study
Document

Develop Tools and
Technology Chedidist

Project Management

Project Management Plan |

TO5 Te mplste

Software Requirement
Specification [SRS]

Project Management Procedure |

Softerare Develop Life Cycl= |

Prototyping

<

User Comment

Prototype Spplication |

Softwrsre Requirsment
s}-:-_-'rfimion | SRS}

Maodify SRS

|—.

Software Requirement
Specification [SRS]

Software Requirement
Specification [5RS]

Deetaill Dasign (UML)

Software Requirement
Specification [SRS]

|—D| Design Specification Document

Develop Test Plan

-

| Dwesign Specification Document

|

Test Sorip & Test Case
Docwment

Project Management Plan

Configuration
Klanag=ment

Configurstion Manag=ment
Plan

l

Configuration Management
Procedure

TOS Templat=

Project Tracking

CM Study Document

Project Tracking Report |

V4=V RV E\VARVERT A/

Softwars Develop Life Cycle TOS Lantral |—|-| TOS Control Report |
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Project Manag=ment Plan l
Hhhh"""\-h Change Request
Configuration Manag=ment | Managzment *
Procedure

Change Request and
Maodification Record

Software Requirement +

WIP Spplication Bata Version |

Testing Report |

Project Tracking Report |

Specification [5RS]
) Softwrare Construction
Design Specification Doowment
Test Sorip & Test Case
Diocument —In| Uit Testing
¥
Project Management Plan I—.| Project Tracking
TOS Template
Software Dewelop Life Cycle
TOS Control

TOS Control Report |

Software Requirement [

Spacification [SR5|

Documenting

User Manual |

| Testing Report

Debug Application

N

| De=sign Spe cification Document

Complete Application  Sub
System

Softwars Requirement

Specification [SRS) Int=gration Testing

Complete Application |

TOS Dooument lustion

TO:S Evalustion Report |

Project Management Plan

IR A R N R |

Ul

Project Closing

Project Bvalusation Report |

TOS Evalustion Report

~ ) a s
ETJTI 9.3 'N‘ﬂiﬂ']iWGNUTig‘UTJQ']u”U@QI‘ﬂﬁ\‘lﬂTﬁ3$°l_l°]_|ﬂ']'i‘].li‘ﬁ']ﬁiﬂﬁ\?ﬂ”lﬁc]f@wg}“'ﬁ

Process Detail

@ a 4 J
9ATNITHAUITTUVOIHUI IATINITTSVUMTUTHIT IAsansseaulsoe

sznoudie

Inception Phase
1. Preliminary Study Ansdoyauazinaluladh

Y
uiatlsznnaane lail

- Business Domain

o

Sudulumswann Tasams
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A Y 2 A I o Y [ Aa
seuvnunlndiRsunoilumsiianumdnlaludnyuzaunivig
4 J <3 1
Tasamsworaursnou msnudeyaninglénioondrsaieg neluy
a s ¢ v Ia e eqe
sEUVNUVTT IaTamsyorduas Tasnaansn lafe Feasibility Plan
£ < 9 ' sq ¥ v 9 Ao
FuTun13NwRUMINUTeyan1ee szeznanlduaziivensuiluly

g W )
manudeyaluiiesdu
- New Technology
= Development tools (mmm%ﬁlumﬁﬁmm)

* UML Tools
. Conﬁguratlon Management Tools

uJwuuﬁ'aummsJuilﬂiaqmﬂﬂumiwwmmummﬂiuiaaclwn
d‘ o o %
ez iuaviihnysygnd 1K vz auduTasems Taoas
a o o o . @ 1 A A
Wnszriainuanyuzyed Check list AUANYULAINY) YOUATOIND

1 % 1 ) @ [~ o w
Llaglﬂﬂjl‘liagll@agﬁj IFUIA llagﬂj']i]cﬁ']u']ﬂ&lell@\iéjwmuuﬂltlﬁ']ﬂmu

- TQS Standard
* Process Activity
. TQS Template
Y A

nJmumaummﬂmmmmmmﬁmﬂ“l%’clumiﬁ’mumaaﬂmqmi
! 4 ) o
TagAnuiAvnssutaz Tuae A lusrwagideaonsiitlilszgndly
o P
Tagnadnshn Idne TQS Template
\y ope & o < <
2. Feasibility Study Huduaeumsnuanudesnslasdesiimsnuaim
Y 4 o o 9 = vq ¥ o ¢ a o
ABININBINUMINUUANEIVDY, {1 VYA, NIzdUMBL, MINATIEH
pona1sNineateeN IdaIn Feasibility Plan soudemsdunanganssug 1
Ao o A
wazsinmiuiindwenasigany Tasenasiisaniie Software
Requirement Specification SUHa%oU 1A Requirement Team
. a 1 4 4
3. Configuration Management Study ANYIMSUTHIT Inses waenaisuay
o L Y] o
mmﬂizqﬂﬂclcffmugﬂu S/W Configuration Management Tools lag
o . . A A Y
MLWULBZNIYIUA  configuration item (lae metadata NINYIVOI JEY!
a dY @ =) o o
NI VBYANNMBNA1T SRS AavaruTamsHneuIuLay tU1INTINIY

THundwannmelulasens Tasasealonaenldaznarsanain Develo
A P

Tools and Technology Check List Fanadninldne Configuration
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k4 9
Management Study Document TunoutisunaseuIas Configuration
Management Team
4. Project management {9 1UAUATITANHTUNU LAZHUAVOLLVAVDINTT

MauldFanunaoaauimuamsdaueazmsinass nSnensaee lag
[ v 1 Y . .
Weowduuruiiaine 1ail Project Management Plan, Project

Management Procedure uag Software Development Life Cycle

(SDLC)
Elaboration Phase

. < [ 4 o
1. Prototyping (Huau@euTisunsudiumsimun Prototype o liaeou
NIUANUABINT A
Aldnuszuunasimuanudesmsnie i Taglddoyaainenais SRS Tu
o v Ia
M3 Taowadnsa

YA . . | o’/} dycu a = .
1¢fe Prototyping Application YunouilsurasouIagiy Construction

and Implementation Team
a ]

2. Modify SRS wdsnnii Prototype sinauodldudulolidonaiunio
1 ~ ] Y o a I 09/} o o
‘]J”I\Tﬁﬁuﬂllllﬁi\‘m”mﬂ'fmﬁﬂﬂﬂ?iil%ﬂ”lﬂ”li?tﬂiTZ‘l’iﬂﬂﬂiQ LLE‘]%VI”Iﬂﬁ'lJT]J']Jti
k4 4
iona1s SRS dunouiid5uiawel Tag Requirement Team
. . 0911 a 4 9 9 <
3. Detail Design YuUaABUMTOBNUUUUASUATICHANIUADINITAIYYLOULD A
(UML Analysis Model Report) Tﬂﬂamaﬂﬂiugﬂtmumm Diagram 1%
.. . . . IS o oA I
Activity Diagram, Class Diagram, ER Diagram Hudu NﬁﬁW‘ﬁﬁ‘lﬁ@giu

Y Y
tones Detail Design Document uasuiisunasellag Requirement
Team
4. Develop Test Plan A0d1UAIUMIINUNUNMTNATOUMNMTHIIUUDS

150N UAADARIITEEZIAINAUT TAEMIMHUALNUNITATIVADUAUNIN
“30 Software Quality Assurance Plan édﬁiiﬂazlﬁﬂﬂﬁﬂ@iaqﬂﬁTest
Script, Test Case Ilaedoyaiiimnldnaumuionndis SRS iaz Detail
Design FuaouiifufiasenTas QA Team

5. Configuration Management S1MUALAUMIUITHITIATIT SRR INTIAY
wazdunoumsusis Tasasenelulasems Tagiruagdunuuazisms

UfiAswdamsdaih Document Template tive 15 1uTasens Tasiitondis
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=

Meteefio Project Management Plan uaz Software Develop Life

=).

Cycle wadwin Ideiend1s S/W Configuration Management Plan, S/W

Configuration Management Procedure juiaueulas Configuration
Management Team

. . o A an‘ < {
Project Tracking aruaumsaniuaunanualiiuldauumunned vaz

frualdinsfaanuiued Naingye AaeaIuIAIIZHLALTANTUSHIS
AMUAeY Risk Management lenasNiNeIYefe Project Management

Plan tagHadninldne Project Tracking Report 5uAavUo lag Project
Tracking

TQS Control Aany, Yszidu uazuuziin MsAaUTUNTIUVDINUAINA
4 ) o ! {4 9
e limsinueglunseuyes CMM Level2 ronaisiineddosns TQS

Template uaz SDLC wadninlafo TQS Control Report vumauil

Sunavoulas QA Team

Construction Phase

1.

Change Request Management fiviuauleuienmsuswismsilasuuilas
o & an 9 v ¥ @
AMVAINITVOIT D TaglsemMATUAR UITNS T NuIuLazf 15 1e
1] 4 o a 4 4 o 1 { A
asanu et limsizieenuuy el sulgeszuuae lienarsiineades
Ao Project Management Plan uag Configuration Management

Procedure Taswadnsh ladeonans Change Request and Modification

E4
A Yo

Record "flﬁj’uﬂ’auuﬁ VAavoufAe Configuration Management Team

Software Construction #Waun11/5unsues¥unaana (Beta Version
Application) 1ndeyaiildnnenaismseenuuy UML dwsuldlums
nagey tenm3sninuadesio SRS 1az Detail Design wadwsil ldno WIP

Application Bata Version §uiWavoulas  Construction and
Implementation Team

A
Unit Testing dunpumsnagounsniiauvesllsunsuluniigges Unit

Testing Taofvualiiin1snaaoy HazAIUANAMATNAADATILIATIAU
% { { . U ( {
FalonarsMinetoene Test scrip & Test case Document HAdWEN 1o

1wNa13 Testing Report
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. . o . Aa ;/ [ {
4. Project Tracking aauaumisguiiuaiunsrua ldiu ldamunuinngl uaz

fnualdimIaaaIuUe 1 @I aND AaBAIUAATISHUAZIANTUTH
A7MIAee Risk Management PAATNNITDIAD Project Management

[ P . . v A .
Plan taznaantnlane Project Tracking Report suHavoulag Project
Tracking
TQS Control a1y, Uszdiu tazuuziil MIAUTUNITIIUYDINUAIE

e ldmsinueglunseuues CMM Level2 tonaisineadosio TQS
v v 9
Template tag SDLC HaaNs N 1ade TQS Control Report dunouil

Suraroulng QA Team

Phase 4

1.

. A I Qsll 4 [l
Debug Application nJueuuﬁaummﬁ“lﬂﬂmﬂimﬁaelﬁ’wmﬂmmwmﬂmi
v 4
asrvdovuvetrie QA luszavdes Tastuasuiiniswaniluszavdon
3 Y 1 Y 1 qul A A Y A .
MINVAADINIUNITNATOULUAUNIUY 1BNA1TNINYIVDIAD Testing Report

HadWsn 1afe Complete Application Sub  System SuAaweulnas
Construction and Implementation Team

. o Y
Documenting 1iluduaoumsadrwondisivodivouligldfo User

Manual tiod 1% Idenunsaiseudasmstinuveslsunsudroaue onais

{ A Y s v A .
Mnedesio SRS waadns lane User Manual SuAaven Iag Construction
and Implementation Team

: . < o o Ny
Integration Testing 1WuduneulunmsimaeuTisunsnluszaumsdsznou

Tdsunsuaivdoss iihdhefuazimanaaeudnasalaonagauns i
voalusunsuaununisiaeuiildrnel’ Tassinisnaaeuuuy  Test
Scenario AapAvUNATOUENT1T User Manual (fiolifunilaiduaoums
mamluenasasaiuanuiuese enaisiinordesiio SRS wadninlane
TusunsunesFuauysaimdomirliiaeny  Acceptance Testing ol

Yo A

= . .
ANIUNAYDUAD Construction and Implementation Team
. o v J ' a wa
TQS Evaluation ma%ﬁaummmuuazwaawmaﬂﬂﬂmmﬂ@’fﬂgmmu
Level2 asuaiuvise 1 tena1siineddesfie TQS Document tona13h laae

TQS Evaluation Report 5uiase1Iag QA Team
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5. Project Evaluation a3iTasemsiniluldamunuiisivuanselu 14

ninensuazmsdszanamsadneldsunsy uldammisiszunanig

wiolu elsziiuanudusrveslasemsuaziiluilse Tosi lunsusvig

Tasamsdus ae 11l iena1sfineadesde Project Management Plan uay

TQS

6. Evaluation Report tazHag winldnetenas Project Evaluation Report

FuRaveu Ias Project Management
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Check list

Test Script Result Check By Problem

Name/No.
Elicitation Complete ignad Fan
Analysis Complete ignad Faa
Design Complete ignad San
Construction Complete ignad a0
Testing Complete ignad Iag
Implementation Complete 3nad Ian
User training Complete ignad a0
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Development Procedure

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/52

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By

1.0 12/11/52 Nattapong J. | Creation of the Procedure

. . 4
Objective : VoNDITUADUITMINAUITZUD (Development)

UAUMTAUH U

FUAN UNIIAY

T8930

15-31 1-31
7193

Detail Design

Develop Test Plan

Software Construction

Unit Testing

Debug Application

Documenting

Integration Testing

TQS Evaluation

Project Evaluation

oA [ 4 J
M1TN V.6 UAUMIAUHUNUNA U WALIS

YUADUMIAUUUINY
) . o = ¢ v v <
1. Detail Design 4uaduNII08ALULLASIATIEHANVABINITAIBYLDNIDA
(UML Analysis Model Report) Tagaziosnlugiuunves Diagram 15y

Activity Diagram, Class Diagram, ER Diagram Wudu waﬁwﬁﬁ"lﬁ'atﬂu
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k4 9
tones Detail Design Document uasuiisunaseulag Requirement
Team
Develop Test Plan ADIUATUNTINUHNUMTNATOUNTHINIUYDS

TUsunsunaeat9Izozna iUl TaoMI MU UALKNUNITATIVTDUADIATN
%30 Software Quality Assurance Plan édﬁSWﬂam%ﬂﬂﬁW{aqﬂfrTest
Scrip, Test Case lasfoyaiiiunldnwmuieendis SRS uaz Detail
Design FumouiisufiasenTay QA Team

Software Construction Wartn115unsuessunaand (Beta Version
Application) Mindeyaiil&nnenmsmseenuuy UML dwsuldluns
naden ensiineITesiie SRS 1az Detail Design wadwinildde WIP

Application Bata  Version 3sudauoulas  Construction and
Implementation Team

4
Unit Testing dunpuminagaumsniiuved llsunsuluniieges Unit

Testing Tasfmualilinisnado HazAIUANAMNINAADATILIATHAU
. O . o LB
Falllonasninevosne Test scrip & Test case Document HAANT N 1A e
1wNa15 Testing Report

. . < qul 4 [
Debug Application Lﬂumum’e‘Jumiuﬁ’”lﬂﬂﬂmﬂimwdaiﬁ’muﬂmmwinﬂmi

2 2

as29aouUv0IA18 QA luszavdes Tasduasuilnsiaurluseavudoy
3 P ' y o A4 g oA .
MINUAADINIUNTNATD VLA MUY 1BNAITNNYIVDIAD Testing Report

Hadnsh lafe Complete Application Sub System Suiaseulay
Construction and Implementation Team

. < Y 4 1
Documenting 1iluduaeumsadrvenaisiiediweuligldne User
Manual  ief 19 laaunsnFeudisnmsiinuvesldsunsuareauos

i A [ o v A
pAEIsNINIY0sAo SRS wadnsn lane User Manual Suiaveylay
Construction and Implementation Team

. . [ 3 o o
Integration Testing 1HuduaoulumsimaovTdsunsuluszaumsidsznou

Y
Tﬂmﬂiumuaaﬂ@] WdrenuaziimMInaaeudnnia lagnaao Uiy
o A 9 Y o
voaTsunsuauunumsmiaoun 1911913 Tagiimsnaaouuuy  Test
[l Y
Scenario anandunagauend1s User Manual Lﬁaslﬁ’uuimﬁumumi

o [ IS a { A Y v Ay Y
‘1/]1\1’]1!11!!;@ﬂﬁWi@iQﬂUﬂ’NNlﬂu%iﬁ L'f)ﬂﬁ’liﬁlﬁﬂ?"ll@\?ﬁﬂ SRS Naa‘W‘ﬁﬁVlﬂ
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o o 4 o o . J
Ao Tsunsunessuanyssindouirliiaon Acceptance Testing ao i
é}{f ViavoufAe Construction and Implementation Team

a

. o v J 1 Aa o
TQS Evaluation as19aeumstinuazsadniveslnsins’lalfia

D.

a1 Level2 asudaunie’l ona1sfifiendosio TQS Document onaisii
14fie TQS Evaluation Report 5uAasouIas QA Team

Project Evaluation a3uTasesmssnifiuluammunniisimuanse’ls 19
ninensuaznsdsznamsadialsunsy fuldawnsdszanans
wie 'y rieszifiuanududsveaasansuazifulss Tomilumsins
Tnsemaouq ae'li) ienasfinerdesiie Project Management Plan 1a
TQS Evaluation Report wazHadni N 1@feends Project Evaluation

Report 5unaso1 Iag Project Management

Check list
Test Script Result Check By Problem
Name/No.
Detail Design Complete ignad Innz
Develop Test Plan Complete g Iaag
Software Construction Complete g Inag
Unit Testing Complete ignan Innz
Debug Application Complete g Iang
Documenting Complete ignad Innz
Integration Testing Complete g Innz
TQS Evaluation Complete g Innz
Project Evaluation Complete igNad Innz
Page 99 of 3
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Software Integration Document

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
29/01/2010

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By

1.0 15/01/2010 Nattapong J. | Creation of the Procedure

To provide procedure for conducting unit testing of each software
Objective : work unit/module
PROJECT INFORMATION
Name Phrase | Description
Software  Project Management | 1 -
System

HAUMTAUHHINH

Feb-10

Task
No. Project Task Respond | 15 |16 |17 [ 18 |19 [ 20 |21 [ 22|23 |24 |25 |26

PT19 | Integration Testing TS

Software Integration
Plan

Integration Testing

Approve Software
Integration Testing

A1 V.7 LAHUMSANUUIIUMTNATOUNTIINTSUY
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YUNDU
- NWRUMTNATRUMTTINTSUY
A A A & ° = 9 A
MIUNUNTNAFDU 1AgISUINTLUUNLANUTUADUNITHINUNSIVDINT
1 A Y= 9 A =® [ o 4 9 ~
aonpanudnu 1darnenars SRS Tagiu1nMsAnYIANNTUIUTY0ITDYA
] Y Y
luanlasuruszviaszoy Taei Iaslduaoudaias hli
1. nagauszuumMsaiasindenaadivdsien fUszuUAATnAnY 1D
AINAT VBN
2. NadaUILUUMI@IATNdINATIu IS 0N HUT MDA IATATI4N
AINAFIVIIBUDN
3. NAdoUITUUNMIANATURHga1VII¥ e HUTINUFNATITIA1UT
ABUDN
. R Page 101 of 6
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Integration testing reports
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Project Select and change major system | Task ID : SI001

Name :

Subsystem : | - Test Date : | 20/02/2010

Module NATBUILUUMIANATNTINATIVIITUDN AUTSUUAATNANE U TIN AT

Name : fa

A% UDN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

minsndadaaivisuen Pass
uf) lyainsndanamuniyien Pass
Uszurananarindnyudavisen Pass

Remark :
Tested by : wjjwﬁ NN Tested Date : 20/02/2010
Reviewed By : Reviewed Date :20/02/2010

A9 1.8 NATOUIZVUMIANATINFINaa1uI¥ o0 HUTLUUAATAFNHUTIFINaaI1

BN
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Project Select and change major system | Task ID : S1002
Name :
Subsystem : | - Test Date : | 20/02/2010
Module NageUITUUMIMIATMNTINaevIITIen AUTIBInAnIaTAT TN
Name : R
A1VNIF DN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found
TGP AL AR AIGL Pass
uf) lyarsins e en Pass
AN IGNUNTANATEIVIIBUDN Pass

Remark :
Tested by : Inad Faa Tested Date : 20/02/2010
Reviewed By : Reviewed Date :20/02/2010

M54 1.9 naapUIzUUMIaNasdInamuIven fuseninAnuaiastdanaTn

BN
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Project Select and change major system | Task ID : SI1003
Name :
Subsystem : | - Test Date : | 20/02/2010
Module NATBUILUUMIANATVOINIAIUIBUDN AUTWNUTIATIATIVIIF IO
Name :
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found
ainsvedeavIven Pass
uf lvdedeaviisien Pass
HAANIT BN UYDINEAIVIIFEN Pass

Remark :
Tested by : gnad Innz Tested Date : 20/02/2010
Reviewed By : Reviewed Date :20/02/2010

M3 V.10 maamzu‘umsaﬂ’mma%’wawﬁwaﬂ ﬁﬂi1841Uﬁﬁﬂil"ﬁj"lﬁﬁﬂel%1lﬂﬂ

ﬁﬁq‘ﬂWﬁﬂ']ﬁﬂi’)ﬂﬁ@“ﬂﬂ’ﬂugﬂg]}’f)\i‘ll’f)\‘lﬂTiﬁ’JiJﬁz‘U‘U

9 9
udasredouiimsasadoumssuszvumuTuaeuIudutaziimsaglrnans

A o CZR Y Y a9 vAas :JI A Y Aa Y
@3’]%?(@‘]JLW?J‘V]1ﬂT§le§1]ﬁIﬂf;l‘ﬁ"JﬁlH‘mJQﬂﬁ’)%ﬁ@ﬂﬂuuﬁﬂﬂﬂiﬁ TaaiaNLUoHANAIAIADY

mimsud lulieglugnszeznaimsasiedeumsswszuunazihmseyiianansnsado

udalivnthiy SQA sely

Tupsainnudenanaialumsiauszuuvaz iansoud luderanaia ldnusig

fruanaImInageuiihiunageuszuuzienuagldeyadonanaranenan i
9 A v A
AUTMIs IATaImans 1 Tagiun
- R Page 104 of 6
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Check list
Test Script Name/No. Result Check By Problem
Integration Testing Complete g Innz
Software Integration Plan Complete g Innz
Integration Testing Complete TN Innz
Approve Software Integration Complete g1 Iaag
Testing
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Confidential

Page 105 of 6

Print Date: 30/5/10

qailsEaad : szypaNFiRINTedszLLNUInsTIRn




106

Test Procedure
Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/07

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 12/11/09 Nattapong J. | Creation of the Procedure

To provide procedure for conducting unit testing of each software
Objective : work unit/module

PROJECT INFORMATION

Name Phrase | Description

Select and Change Major System | 1

06-PRC_TP
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pEAdARN

I1YNI3

FUAN

111)4 module Nzi

NINAgoY

o

NATOULTHITIANG

IUY

Y
nAFOUVIMINUFIU

< 4
03930 lardl

NAAOUIAATINLIAN

NATDUDDNIYIU

ATIVTADUANAINY

~ 9
138UTDY

v
g

9
A1319 V.11 URUMIAUHUNUMITOONULUUTUADUNITNAT DL

TunaU:
1. SQA Manager fnuadIgiimsnaaen
2. Requirement Manager MintNiaa33114A0ABINTAY 52009 Diagram 0114010
3 9 ) 1 q Y A o v
M3NVToYaANUABINITAN 11NN SQA MBNATDUIZAVANUABINIT TS
. o o 1 1 { o <
3. Construction and Implement Manager ¥1M39Aa331113 module do8¢) NHAU AT
wihmsnageuldnudihmsnadeu
2
4. fimsnadeu vilfiiadeae lii:
FMTUMINAFOUILAVANNADING
~ nadeuena1InNAeINIsIay Diagram A199 11ATIANANUADINTNLNDF S
A 1
YOUTZUUNTO L]
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I 4 )
agdoenuuilusisanunerinaus SQA Manager

AMSUMINAaeUsEAL Module

w3y modules ozitns test 11 1¥ndon

1113 naaou module Nag feature Tuszavdoe (Unit Testing) ol feature
uq Hramai 1gsmual3egamuenas Software Requirement
Specification l@pg1umineay

< o [ ' { o
atleenuuiusisnudmsuun module 7911013 test. 1o SQA Manager

ANTUMTNATOUITEALMITINTZUY

1 Y ¥ . . 4
nATaUNMITIW Module 199 1o (Integration Testing) tNONATOUAIIL
¥ Y Any 9 g g A 1
gnmwawauﬁmmzwa‘w"lﬂQﬂ@lamazﬁaﬂﬂammumm@mmima”l:u

I { o
aydoonuiusisniunadeumssinszuuniimsnedoy  t@us  SQA
Manager

f?wﬁ‘umsmaamwumaﬁwm“luamwumé’am?q

nageumsinulugnmnadeuaiavesszuniieglszdnsnmmsvesszuy
° 1 4 1 4 <3 Y] 1

NATEUMINNUVBITT VUM 09 1B NAToUAIMIS Y IuMTSUdidoya
o 1 % A 9 1 19

NATOUMININUIINAY software 1ag hardware NlFanuswiuluszuy

<3|
ajtlesnuuilusisnunagouuaziaue SQA Manager

dmSumsnadouszuy laod 1y

v A3 ny vq 9 A49g Y Yo
nagoUszuuaINANUAoIMs U lanndld Tasnditluldnaaovuas Tddwm
uANUNe 1

<
ajtlesnuuilusisnunageuuaziaue SQA Manager

o o
5. SQA Manager ﬁlzmmsma%ﬁfmmmﬁﬂu?aﬂﬁuyimmmmimﬁau
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Check list
Test Script Name/No. Result Check By Problem
smuadfimsnaaey Complete ignad Ianz
1119 module ﬁ%zﬁwmimﬁau Complete wszﬁ?f Wy
NATRUVTMITIAMITLUL Complete gnad Inaz
mﬁ'emu?miﬁrugmmmﬁu"lmﬁ SQgPigtd igned Inaz
nAAEUIANIT 1A Complete gnad Janz
NATOUDDNT BN Complete igned Sang
A5 A0UANNANNG IV oY Complete igned danz
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Test Record
Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/51

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 30/10/51 Nattapong J. | Creation of the Record
Objective : To provide the summarized Testing activities performed in the
project.

PROJECT INFORMATION

Name Phase | Description

Select and Change Major System | 1 -

Page 110 of 12
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No Test Module/ Start | Completion | Tested | Result
Script Date Date By

1| szvniuiindeyaivueamsidonuazéie | 12/11/51 | 12/11/51 Pass
1B BN

2 | szuutuindwousuindneuaazatn | 12/11/51 | 12/11/51 Pass
%N

3 | szuumsdademindnyudndeadaau 12/11/51 | 12/11/51 Pass
A% UBN

4| szuudheaivnenindny 12/11/51 - 12/11/51 Pass

5 | szuudsemainans 12/11/51 | 12/11/51 Pass

6 | srvvadiashdeiagviivien 12/11/51 | 12/11/51 Pass

7 | szunvedeanivien 12/11/51 | 12/11/51 Pass

8 | szuvenidnmsvedeaiviivien 12/11/51 | 12/11/51 Pass

9 JEUVDDNTIYNY 12/11/51 12/11/51 Pass

10 | szuudgszun 12/11/51 | 12/11/51 Pass

07-REC_TR Confidential Page 111 of 12
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Specification test reports
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Project Select and change major system Task ID : 001
Name :
Subsystem : | - Test Date : 20/02/2010
Module szutfufindeyasmuamadenuay | Module
Name : Type :
9 a
§eavivien
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found
ufindeyadmuamsidonaiviisen Pass
ufindeyatmuamsieaunizuen Pass
AmuallmsAnm Pass
Ysuilgaud lvdeyatmuamsidonuas Pass
hoenanivuen
uaasdoyaimuansaeniazdeavn Pass

PEAIGH

Remark :

Tested by : wg‘wﬁ L Tested Date : 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010

o Y o 9 a
TN U.12 ﬂ'liﬂﬂﬁ'é)ﬂﬁgﬂﬂﬂuﬁﬂellﬂuuﬁﬂ']”ﬂu@ﬂ'lilaf]ﬂlm$ﬁﬂflﬁwﬂ'3“lﬂlf]ﬂ

07-REC_TR
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113

Project Select and change major system Task ID : 002

Name :

Subsystem : | - Test Date : | 20/02/2010

Module sruuTufind s uinAnuaay Module

Name : - Type :

1B UBN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

Tuindeyadmauiurindny oz Pass
AU
uaadoyas s uIinAnyIRaz Pass
ALTRDE'S
uf ludoyasausuiindnynaay Pass
113
Remark :
Tested by : Ignad Ianz Tested Date :  20/02/2010
Reviewed By : Reviewed Date : 20/02/2010

A1319 1.13 MInageuszuutUAnSIuSVnAnE LAz eIV N
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Project Select and change major system Task ID : | 003

Name :

Subsystem : | - Test 20/02/2010

Date :
Module szuuMsfadenindnyudndaiaav | Module
Name : - Type :
BN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

MUIUNUIBAN WAANYURDATIU Pass
BN
AMUIUNAMIS8U WUNANEIABN AU Pass
BN
sainanyuindadaaiunisuen Pass

Remark
Tested by : Tgnad Yanz Tested Date :  20/02/2010
Reviewed By : Reviewed Date  20/02/2010
M99 9. 14 MINATDUIZVUMIAAADNINANEUINTINATIVIIF DN
. R Page 114 of 12
07-REC_TR Confidential Print Date: 30/5/10
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Project Select and change major system Task ID : | 004
Name :
Subsystem : | - Test 20/02/2010
Date :
Module 52UVEEINIFURNTINANE Module
Name : Type :
Feature :
Test Script Name/No. Passed/Fail Problem/Bug found
ed
Asdioyaindny MInsHaindAn Pass
fufinildewaunisuen Pass
fufinnldeuensdfisnm Pass

Remark :
Tested by : iT1aF Yanz Tested Date : ~ 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010
AT V.15 ﬂ15ﬂﬂﬁ'€]‘ﬂi$‘ﬂ‘ﬂngJﬁﬁﬂa“mL@ﬂﬁﬂﬁﬂ‘H']
, . Page 115 of 12
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Project Select and change major system Task ID : | 005

Name :

Subsystem : | - Test 20/02/2010

Date :

Module szuUlsgmenas Module

Name : Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

Tunnlsgmavnas Pass

uf lvalszmeinigs Pass

avilsgmenies Pass
Smuafuiidugansdszmeaiiags Pass

Remark :
Tested by : w@jwﬁ N Tested Date : ~ 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010
A1319 9.16 MINAToUTLUVYITLMAY IS
, . Page 116 of 12
07-REC_TR Confidential Print Date: 30/5/10
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Project Select and change major system Task ID : | 006

Name :

Subsystem : | - Test 20/02/2010

Date :

Module syuvadasndeiagIuIvien Module

Name : Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

WerAREU 3NN MIE TInANE Pass

0 A v
’L"fﬁJﬁi‘mWﬂﬁLﬁ’ﬂﬂhlﬂ

&%

UNNMIADNTIVIIBUDN

Pass

Remark :
Tested by : Tgnad Yanz Tested Date :  20/02/2010
Reviewed By : Reviewed Date : 20/02/2010
M3 9,17 MINATDUITVVANATINFINATIIF 10N
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Project Select and change major system Task ID : | 007

Name :

Subsystem : | - Test 20/02/2010

Date :

Module sLUVVRHYEIVIIVUON Module

Name : Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

funnvedeavIsen Pass
MUIUHAMIISIUITAAAY Pass
MUIUNUIBANITAAAY Pass

Remark :
Tested by : w@;wﬁ N Tested Date : 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010
A1319 1.18 MINATDVILULVOINEANVIIF DN
, . Page 118 of 12
07-REC_TR Confidential Print Date: 30/5/10
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Specification test reports

Project Select and change major system Task ID : | 008

Name :

Subsystem : | - Test 20/02/2010

Date :

Module SYUVINANMIVDEBAIVIIFON Module

Name : Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

Tuiinvesniannisvedneaiviisien Pass
Remark :
Tested by : w@;wﬁ N Tested Date : 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010

MIN V.19 ﬂﬁﬂﬂﬁ@‘lﬁ%‘ﬂ‘uﬂﬂlaﬂﬂ'lﬁsllﬂé’hﬂﬁﬁl'ﬁclﬂlﬂﬂ
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Specification test reports

Project Select and change major system Task ID : | 009
Name :
Subsystem : | - Test 20/02/2010
Date :
Module 32UUDONT VU Module WIP Analysis Report
Name : Type :
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found
FEUVUAINITNOONTINIU
UMD NAINIB BN Pass
HANFIATINANEILENANEIVIIV BN Pass
WnANEIANAIA Pass
NANI5IS o Pass
asaeudeyansigaie Pass
wWndny i ldidenanv3vuen Pass
mnﬁau%}agaﬂgﬁqﬂﬁw @914 Pass
1lszunana)
vodeavIIvIen Pass
SnuinAnde/esn Pass
asnaenieyansigate (vethea Pass
A 0N)
07-REC_TR Confidential e 1o
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Remark :
Tested by : 19 Wad anz Tested Date : 20/02/2010
Reviewed By : Reviewed Date : 20/02/2010

A9 V.20 MINATDUITUUNITOONT 1YY

Specification test reports

Project Select and change major system Task ID : | 010

Name :

Subsystem : | - Test 20/02/2010

Date :

Module STUUMSINGIZU Module

Name : "’ Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

madngszu Pass
FEUDUAAIADIUZ YOI 19911 Pass
M39BNINNTSUY Pass
Remark :

Tested by : ignad Yanz Tested Date :  20/02/2010
Reviewed By : Reviewed Date : 20/02/2010
AMIN V.21 mimﬁamzwmig%ﬁﬁjizw

. R Page 121 of 12
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Acceptance Testing Records
Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0

Process Ownership Approving Authority

Nattapong J.
Scope Approved Date

12/11/52
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By

By

1.0 30/11/52 Nattapong J. | Creation of the Record
Objective : To provide the summarized Website Acceptance Testing activities performed.

PROJECT INFORMATION

Name

Phase | Description

Select and Change Major System

1 -

08-REC_ATR

Confidential
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Print Date: 30/5/10
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HAUAUHUMNS
FZYZIIA UNITIAY
31eng 1 31415 8191011 [12]13]14]15
NMUUAIUNATDY
o Y
Hanuggnm

NAAUTZULIIGIZ U

nageuszuuuNNToNa

u

ﬁ'lﬁuﬂﬂ'lilﬁ@ﬂuﬁ%fghﬂﬁﬁﬂ

A% UDN

NageUIzUUTUNNIIUIU
SuinAnEAaz AU

A% UDN

NAADUILVUMIAALADN
WnAnyuddanaaian

A% U0N

“Vlﬂﬁf]‘]Ji%UUEgJ}'lUﬁ'lslﬂ

I ueniindny

nagouszuUUsEMIA

V17a13

nageUITUUMIATIINFaia

AW UBN

‘Vlﬂﬁﬂ‘ﬂi%ﬂ‘ﬂﬂlﬂg"lﬂﬁ"lﬂﬂ

A% UDN

NATOUITZUVINANNITUD

Seavivien
NATOUITULODNIT 189U
A1519 V.22 BHUMTAULUIIUNIT
Page 123 of 13
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No. Started Date Completion Tested By Remark
Date

1 10/12/52 15/12/52
Specification test reports

Project Select and change major system Task ID : | 001

Name :

Subsystem : | - Test 20/02/2010

Date :

Module FEUUMIINGIZUY Module

Name : ” Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

Mgz
STULLAAIAD UL VDI 1Fa U
N1590NNTTVY
Remark :
Defined by : _aignsd anz Defined Date :  08/12/52
Executed by : Executed Date : 08/12/52

(Clients or users)
Accepted by :

Accepted Date :

MIN 0,23 TUMINATOUTZUUM G521

08-REC_ATR

Confidential
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Specification test reports
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Project Select and change major system Task ID : 002
Name :
Subsystem : | - Test Date : 20/02/2010

Module seuutfuindeyammuamsidenay | Module Software Project
Name : 5 4 3 Type : Management Data
YAVIFUDN Entry
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

€

uiindoyasmuamsiona1u 3 en

€

uindoyasmuamséeaviiven

o =S =4
AU UAUNMSANE

o 9 9 o
Usudjaud ludeyatmuamsidenias

9 a
YTV UDN

udastoyaiuamsdonuazied I

ABUDN

Remark :

@ Jd a

Defined by : _3737 3902

Defined Date : 08/12/52

Executed by :

Executed Date : 08/12/52

(Clients or users)
Accepted by :

Accepted Date :

o 9 o 9 a
AN V.24 3']8\1']1!ﬂ'l‘i‘1/]@ﬁ’f]‘]J‘i%'U‘U‘Uuﬁﬂellf]ll"aﬂ'lﬂuﬂﬂ'lﬂa@ﬂllﬁ$ﬂ'lflﬁ'lﬂl'l')°]ﬂl@ﬂ
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Project Select and change major system Task ID : 003
Name :
Subsystem : | - Test Date : | 20/02/2010
Module sruuTufind s uinAnuaay Module
Name : - Type :
VI UDN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

ufindeyasusuinAnymaaz

a1

uaasdoyas s uindnyuaaz

1179

4 9y o [ 1
!,Lﬂul"llellf]ll"ai]'lu'JUii‘Uuﬂﬁﬂi&l’lllﬁag

A1V

Remark :

Defined by : _aigwnid 3anz

Executed by :

(Clients or users)
Accepted by :

Defined Date :  08/12/52

Executed Date : 08/12/52

Accepted Date :

A9 .25 T1NUMINATOUTTUVITUN NI NS IITRAR IR az U B e

08-REC_ATR

Confidential

Page 126 of 13

Print Date: 30/5/10

qntlszasn : Iluagiuadninismagay module tnetialiignAnau neoauaziduaaniuey (niduseniuudn

fadnnuaiadulnganysnd)
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Project Select and change major system Task ID : | 004

Name :

Subsystem : | - Test 20/02/2010
Date :

Module szupmsfadenindnuundadaaiy | Module

Name : A Type :

BN
Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

MUIUNUIBAN AAANYUROATIU

B UDN

MUIUNAMIIS U WUNANEIABN AU

sainAnyuindadaaiunIsuen

Defined by : _aigwid Ianz

Executed by :

(Clients or users)
Accepted by :

Defined Date :  08/12/52

Executed Date : 08/12/52

Accepted Date :

MIN V.26 IPNUMINATOUIZVUMIAARMINANE TN AT B DN
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Project Select and change major system Task ID : | 005

Name :

Subsystem : | - Test 20/02/2010
Date :

Module szuuieaviyuenindnm Module

Name : Type :

Feature :
Test Script Name/No. Passed/Faile Problem/Bug found

d

=K 9 = o =
ARIVDYAUNANE INTUAUNANE

o

=2 a a
TunnasuavdIvien

&%

= A S (=R
Tunnlasue1nsendsnu

Remark :

Defined by : _2ignif_3nay

Defined Date :

Executed by :

Executed Date :

(Clients or users)
Accepted by :

Accepted Date :

08/12/52

08/12/52

AN V.27 518\‘1TL!ﬂﬁ‘l/lﬂ’s"f’é)Ui$ﬂﬂ§l}1ﬂﬁ1ﬂ113%1lﬂﬂﬁﬂﬁﬂ‘ﬂ1
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Project Select and change major system Task ID : | 006

Name :

Subsystem : | - Test 20/02/2010

Date :

Module EEATN I E R TR T ST, Module

Name : Type :
Feature :

Test Script Name/No. Passed/Failed Problem/Bug found

Vuinilsemeainas
ud Tvtlszmeinnas
avlsgmaAums

S
Mruaundugansdszmainims

Remark :

Defined by : _aigwid aaz

Executed by :

(Clients or users)
Accepted by :

Defined Date :  08/12/52

Executed Date : 08/12/52

Accepte

AN V.28 TNUMINAdoUsTUULsTMAT IS

d Date :

08-REC_ATR
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Specification test reports

Project Select and change major system Task ID : | 007

Name :

Subsystem : | - Test 20/02/2010
Date :

Module szvvaiandideiaaividsuen Module

Name : Type :

Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

HAAIENVIVUBARNIE MINANY

0 A P
mmmmﬂmaaﬂ”l@

%

UNNMMTANTIVIIBUDN

Remark :

Defined by : _aigwad 3anz

Executed by :

(Clients or users)
Accepted by :

Defined Date : 08/12/52

Executed Date : 08/12/52

Accepted Date :

MM 9.29 INUNINATIUTZUUMIATNFIi AT B 10N
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Project Select and change major system Task ID : | 008

Name :

Subsystem : | - Test 20/02/2010
Date :

Module AU GIARLURRL AT Module

Name : Type :

Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

(%

uﬁﬂma%’wmmﬁmmﬂ

AMUIUNANTS YU NANEN

AMurunUIeRMINANY

Remark :

Defined by : _aignid 3anz

Executed by :

(Clients or users)
Accepted by :

Accepte

M3 N v.30 ﬂfJ\ﬂLlﬂ']ﬁﬂﬂﬁ’f)‘Ui%‘iJ‘UlefJng'lfJﬁ']slﬂa‘mlﬂﬂ

Defined Date : 08/12/52

Executed Date : 08/12/52

d Date :
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Project Select and change major system Task ID : | 009

Name :

Subsystem : | - Test 20/02/2010
Date :

Module JEUVINANMIVedEEIV1IT RN Module

Name : Type :

Feature :
Test Script Name/No. Passed/Failed Problem/Bug found

(%

UNNVOENANMTVOENIAIVIIF DN

Remark :

Defined by : _aignid 3anz

Executed by :

(Clients or users)
Accepted by :

Accepte

Defined Date : 08/12/52

Executed Date : 08/12/52

d Date :

MmN v.31 ﬂﬂ\ﬂuﬂﬁ‘ﬂﬂﬁfJ‘U‘i$‘U‘Uﬂﬂlaﬂﬂﬁﬂlﬂgwﬁ'ﬁﬂa“ﬁ%ﬂﬂ
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Project Select and change major system TaskID : | 010

Name :

Subsystem : | - Test 20/02/2010

Date :

Module 52UUDDNTIEITU Module WIP Analysis Report

Name : Type :
Feature :

Test Script Name/No. Passed/Fail Problem/Bug found
ed

TEUUTINITDODNT 1YY

UIUMSEANAIVIF DN

NANTIAUNANKILENAINAIVIIBUDN

o =R Y
UNANHIANAN

=)
ANaN1ILT g

E4
asaeudoyansigaiie

v K

nm Y A a
inanu lilddenanudxen

1lszunana)

Y
asnaeudoyanssganie (§alu1d

VONIAIVIV DN

o o =R 9 Y
MUIUUNANHIYUIU/DDN

A% UDN)

v
AsIIdOUTIYART gAY (Vodad N

Remark :

Defined by : _2ignif_3nay

Defined Date :  08/12/52
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Executed by : Executed Date : 08/12/52

(Clients or users)
Accepted by : Accepted Date :

MIN V.32 ﬁ'lfJ\TI‘LJﬂ'IiVIﬂE‘T’EHﬁg‘]JUﬂﬂlaﬂﬂﬁﬁlﬁ]é}?ﬂﬁ'ﬁl'ﬁﬂﬂlﬂﬂ

Check list
Test Script Name/No. Result Check By Problem

fMvuaiunaaon Lompicr ignad Jane
"aruegna Gemplege igned Sz
EEATR IR T CEATHY, Complete iy Janz
szuutiuiindoyasmuamsidon Complete igned Janz
uazdeanivuen
szuutiuinduusuinAn A Complete 31 Iang
ATAVIWUON
sruumMsAameninAnyindana Complete g1 Iang
A1 0N
sruuiemuivenindny Complete ig1ad Iang
sruvlsemaiag Complete TN Innz
szuvatinsddeaiaainivien Complete Igned Innz
AL IACGALREE ATGR) Complete 31 Iaag
sEuvsnEAnMIvedIeaIVIIRILEN Complete TN Inaz
5EUVOONITIBNY Complete TN Inaz
08-REC_ATR Confidential ::?: ;::e?;:)laSH 0
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Software Installation Document

Cross Ref. TQS-12207 Coverage Level: Version

Project 1.0
Process Ownership Approving Authority
Scope Approved Date

07/03/2010
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 07/03/2010 Nattapong J.. | Creation of the Procedure
To provide procedure for conducting unit testing of each software work

Objective : unit/module

PROJECT INFORMATION

Name

Phrase Description

Select and Change Major System

1 -

DOC_SIS
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) A [ Y o Jq 9 a =
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ChecKk list
Test Script Name/No. Result Check By Problem
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MauwuMsiszuuu 1y tazda P JIA A
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U
o y y Complete 7 g Qe oo
Nauwunsisulasueisanas P TIIA AT
4 4
(Hardware) uazaenduls
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4 Complete > ¢ Dame
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NAUWUMIARBUTH (18D P NI AT
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Configuration Management Procedure

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
12/11/2009

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 12/11/2009 Nattapong J. | Creation of the Procedure
Objective : To provide guidelines to plan and execute the following function

during execution of the project.

e Identification of configurable items.

o Configuration Management Planning.
e Configuration control.

o Status accounting.
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ANHITITATIDYA

MINTUTHIT IATITN
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UNNHAMTVSHIT IATIT

F1PNUNANITUITHIT IATIT

A1519 V.34 LHUMTAUTUAIUMS

Steps
1. Project Manager 9¥f1viuA éj A1uAY Configuration %30130n21 Configuration

Controller (CC) vosProject ausaguiiiianuiuAareuves CC 181 Appendix A
2. CC douihlalu requirement ¥04M139AN3 Configuration FeannsofnyIsazisen
14910 SRS 1ag SCMP
3. CC awilinwimTeny QA ieiaziinnandlaly concept VDI NIIANT
Configuration Tunsdifi ilafimsevsumnen
4. CC #0314 template 11%1u Appendix B ritesam3onianssumssams Configuration
Saeiollil
4.1. paasnNNENTuTTEnI1a filedy database tag file M file
4.2, ﬁmuﬂiﬂiqﬁ%’wami%’mﬁmmzmiﬁyﬁamm file ttaz folder M99
4.3. manfaou software Tuszniemssuiiua
4.4, ﬂf}’umumimuqnnmﬂﬁauuﬂmeﬁm
5. CC dounilvhmsulaounlawdlvdedimsiiufinuazupdate noaseiimsn/don

a o . 1 I o
6. QA Ap9lMINIIVEOUAINTTUMIIAMNS configuration anetuisedn
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Appendix A
Responsibilities of a Configuration Controller (CC)

Configuration Controller fivithiinnuiuRarevuasae il

MruanNuFUTUSsE1 file U database uaz file A file o4 project Tasiing
USnumderiu Project Manager &9vzl@ussiaginlunissimuannuduiug
AINa1

ATINADVIONEITNINTTUMIAILAN ANUAUITUTTZHIN file 1 database uay file
1 file Y94 project

1 9 1
Rmsaadulalusesuesnisasie file uaz folder a9 TaolTnu1iiseny Project
Manager
o . < o
NNMInIIa0UaIUzyed Configuration 1uilszin

autumsasuutlaud lvTasdTnymieny Project Manager
4 = v .

qualuFosmsnrugumsnlasuniawd lvyes project

NINIAIIIAOUAINTINA Y9I Configuration

Uszauauny QA w9 Project TuiFosueinisnsiaaey Configuration
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Appendix B
SCM Template

1. Introduction

Name of the Project and Area.

Name of the Project Manager.

2. List of Configurable items with base lining criteria.
3. Directory structure

4. File naming convention

5. Access restrictions

6. Movement permissions.

7. CM Tools and techniques

8. Configuration Status Accounting

9. Change Management

10. Change Tracking Mechanism

Check list
Test Script Name/No. Result Check By Problem
MAUAUMIVINT TAT9319 Complete ignad Ianz
SmuaTUAe U SIS TATII Complete gnad Jaaz
smuanthigsuiavoy Oprrkic ignad Tnaz
Anpseaziden Complete TN Inaz
MMIVINIT IAT9519 Complete g1 Iaag
Tuhnwamsusnig Insas Cprndyte gnad Iaaz
FINUNANTUTHIT TATI91 Complete gnad Jaaz
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Software Configuration Management Plan

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J. Kitituch S.
Scope Approved Date
01/08/2009

DOCUMENT HISTORY

Version | Record Prepared/ Reviewed | Change Details

Number | Date Modified By | By

1.0 01/08/2010 | Nattapong J. | Kitituch S. | Creation of the Procedure
Objective - To provide guidelines to plan and execute the following

function during execution of the project.

o Identification of configurable items.

o Configuration Management Planning.
e Configuration control.

o Status accounting.
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Software Configuration Management Plan ( SCMP )
Revision Date :
Project Number :

Publication Date :
Contract Number :
Prepared by :

1. Introduction.
¥o Project: Software Projec

Project Leader : Sopida Thongkoo

ApprovalBy

t Management System

( )

Dec-09 Jan-10
Task
No. | Project Task Res |15/16 |17 |18 |19 2021|123 (4|5
Configuration Management
PTO3 | Study CM
Configuration Management
PT09 | Plan CM

with
baselining criteria.

List of Configurable items

Crate Directory structure.

File naming convention

CM Tools and
techniques.

Configuration Status
Accounting

Change Management

Change Tracking
Mechanism

Procedure

Software Configuration

2. List of Configurable items

A5 V.35 LHUMTAUHUIIY

with baselining criteria.

2.1 Program Module Wmu1d2e VB.NET

2.1.1
2.1.2
2.13

Form Module
Report Module
Library Module

2.2 System Design 1% PowerDesigner Version12 lumseentiuy

2.2.1
222
223

Use Case Diagram
Activity Diagram
Class Diagram
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224 E-R diagram #31991n Data Schema Diagrammer

2.3 Text File Document
2.3.1 Create / Update Database Script
2.3.2  Config File

2.4 Microsoft Word Document
2.4.1 Software Requirement Spec
242 Software Spec

243 System Document tag System Change Document

244 User Manual
24.5 System Manual

2.4.6  Help Source (Rich text format)
2.47  S/W Management Plan

2.4.7 Template used for DDE
2.5 Microsoft Excel Document

2.5.1 Template used for DDE
2.6 Microsoft Project Document

2.6.1 Project planning

3. Directory structure
9 Ao <3 [ % YR dy
51]’011@11/]%]@Lﬂ‘ULL‘]J\WHiJaﬂHﬂ!z"’U’G\NTuﬂﬂﬂﬂll’]J‘Ll

3.1 Requirement

\spm_system\requirement\

. { o @ <3 1 [ . ' [ Y
Directory N 1¥dmsumnudeyanudoanisaise uiailu Directory doenno 11l

. o ) v 3 9 9 A g Y
\\spm_system\requirement\operating\ 115 uUToyan1mABIMIANY 1A 1N

g

. . . o @ <
\spm_system\requirement\minute of metting\ @143 VUL ayaamslszyu

~ 3 9 Y
ﬂ'lfJGlLl“V]iJ\ﬂulﬂ‘]_l"lJ’f)lJ“?IﬂTlﬁJﬁ’t’Nﬂﬁ

\\spm_system\requirement\release\ d1m5UAY Requirement Specification 9114¢)

A 9 9 A B !
°V]W’]u‘ﬂ’]ﬁﬁﬂ\iﬁ@ﬂﬂ?’]ﬂﬁﬂﬂ@\jlwai%iuﬂ’]ﬁ’[’)ﬂﬂl!‘ll‘ll?"]’[’)llﬂ
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. . ) v v 3 <
\\spm_system\requirement\plan_policy\ dvisudanvuuTeneamazunulumsnuy

a = Y
wazusmsanulasunlasanudesmvesszuy

3.2 Analysis and Design

Wspm system\analysis design\

. Aq Yo [ <] A A 1 I~ . '
DII'GCtOI'y ‘Vl(l‘;lfﬁ']ﬁﬁﬂlﬂﬂ dlagram NIVDNAITNITOONLUUUAING LL‘]J\TL‘IJ‘L! Dlrectory K|
Y
fage lii

. . ¢ ) v v g .
\spm_system\analysis_design\operation\ @1¥35U¥ANY diagram LaZiONHI1TNT

2ONLUUANE

. . . . [ v 3
\\spm_system\analysis_design\minute of metting\  dwmFuNUagUIBIUMNST

UsgguupINUBO NI s/W

. . ) v o . A
\\spm_system\analysis_design\release\ @1%313AtNU diagram NHIUNITATIVT DU

ANUYNADA

3.3 Configuration

\spm_system\configuration\

. ) [ <3 Aa 4 o [ . A [

Directory  dwSunudeyanisuinsInssdrerenanss lagutiauilu Direction  doe
2

fage laii

\\spm_system\configuration\operation\guideline\ dmsuiuenasuuzii

ax 0 v a v s
'J‘ﬁﬂﬁ%'l\ﬂul?iﬁiﬂGH?JLLNL!LLE]%NTG]S;@']L!T‘I'IETJ?H’I?Iﬂi\‘lﬂ\i%m/\l@l,ni‘llﬁ]\ﬂﬂiﬂﬂﬁ

\spm_system\configuration\operating\repository\ ulasead Directory 1

misarudeyadiunanildswsulniuldawlassadanaigu

. . ) o < ' Aa 09/1
\\spm_system\configuration\cvs_user_ guide\ mmmﬂuaﬁa@ﬁmamumumﬂ%’

Version Control

\spm_system\configuration\minute_of metting\ dmsuiua 71518014013

Uszguneluny

. v a ) @
\spm_system\configuration\release\ IANUVBDAFITUUSUINTWAHUINIUNIATTIU

d‘ 1 vAa 9y =
ﬂl@ﬂjﬂiﬂﬂﬁﬂW']LlﬂTiﬂuuﬁllﬁ%@]ﬁ’)‘ﬂﬁ@ﬂlm’)ﬁ’)uﬂﬁ Document Template
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. . . . [ v o d
\\spm_system\configuration\release\organization_and_policy\  @1%3uANY

9 a s < ' A A 9
!f’]ﬂﬁ"liIﬂﬁﬂﬁi1\1ﬂ15U5ﬁTi%@W@]!L?iLLﬁ%HIﬂUTﬂ@'N"‘] NINYIVDI

\\spm_system\configuration\change_control\ &1%5udaiiy Change Request i

T
INUVUHNINUA
3.4 Software Quality Assurance

\spm_system\sqa\

. o v I 9 ' = J 4 = . '
DlI’CCtOI'y ﬁmimﬂumay_amm 61]9\11/]N@iﬁﬂﬁ@ﬂﬂmﬂTW%ﬂW@Llﬁi Iﬂﬂll Directory 898
Y
fame 11/i

. ) v v 3 o
\\spm_system\sqa\operating\ @11IVIANUBATITNITATIVADUAMUMWNITWAIU

aorauslulnsans

\\spm_system\sqa\minute_of metting\ dwiuiaRuazisonumslsyyumelu

=
Ny sqa

. . . ) v v 3
\\spm_system\sqa\organization_and_policy\ dwsudamnuuTeuiouasIasaing

Mshauvesnulseiugunmn

3.5 Construction and Implement

\spm_system\construction_implement\

[

. ) v 1 { o
Directory mmmﬂu%’ay‘amm 199U Developer fiM1aaWau1 Source Module

\spm_system\construction_implement\minute_of metting\ dmsuiva 71

180U sszgun1e1u Developer N

\\spm_system\construction_implement\develop\form\ #1150 Form Module

]
=1

NG RER TR

\spm_system\construction_implement\develop\library\ dmsufu Library 7

151113

\\spm_system\construction_implement\develop\report\ 1131 e 1d

INMITNAUY

\\spm_system\construction_implement\develop\script\ @14 Uiy Script file
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\spm_system\construction_implement\develop\workflow\ fmsuny

Workflow n1#lunsfamn

\spm_system\construction_implement\release\db_document\ dmsuny

NEsNeINUTIUTDYA

\\spm_system\construction\implement\release\installation_manual\ #1131 Gl

1A a 09./}
AuemsAaa llsunsy

\spm_system\construction\implement\release\system_document\ dmsuiy

1 o v 9w
ANDIZUDTMTURWAL

. . o v 1A
\\spm_system\construction\implement\release\user manual\ 11T VINUANDNIT

iCARLY

3.6 Project Management

\spm_system\project_management\

. ) v o [ a
Dlrectory f‘ﬂ‘ViiUlﬂﬂ%ﬂgaﬁTﬁiUlLWUﬂTiUiﬁ131ﬂ5ﬂﬂ15

. o . o v I
\spm_system\project_management\minute_of metting\  @IMIUVNUIIYIIUMN

szilszaumsuina Iasans

\\spm_system\project_management\operating\ d1%15utfiudoe YaR1I N Wy

MIVFHT IATIMIuANNA T LazaDssnaaIeg

. o @ <3 o A
\\spm_system\project _management\release\ §115UAUUNUMIANTUTATING

3.7 SQA

\spm_system\sqa\

J

J o v 3 { Y
Directory dnsumvdeyanlfluiuasiedevlseiuguninsendins

\\spm_system\sqa\minute_of _metting\ #wimiAvaglseaunszilszamnieluiy

sqa

. o o <3 9 a ua ~ 1
\\spm_system\sqa\operating\  dmIuAUTOYaNTURIANUVINN sqa LU

. . A 9 J J
requirement checklist ¥3pUpyANITATWTDUAMMWED AL
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\spm_system\sqa\release\organization_and_policy\

o v v I
AIUTUIANULD NI

ulenemsdserununmildnelulnsans

\spm_system\sqa\release\complete to_customer\

o [ 4 J
TN ITUNIT release %’i’J‘NmL’Ji

Tudrufimiumsas9eaoUnuNININGY sqa 1A

3.8 CMM

\spm_system\cmm)

. ) v 1
Directory dmsumvdeyaniee aeluiiy CMM

\\spm_system\cmm\minute_of metting\ dmfuRuazlseaumslszgunelu

1y CMM

. ) v 3 @
\\spm_system\cmm\operating\ WS UNUTOYANITATIVABUNIAGTFIUNTHAIUT

gorauslulnsans

\spm_system\cmm\release\

manansondndslulasans

4. File naming convention.

o v 3 a
ﬁ?ﬁjﬂlﬂﬂsﬁjﬂi“ljaﬂ'ﬁﬂiglllmﬂ15ﬁ§3%ﬁ@uu1ﬁii1u

4.1 Form Module, Report Module, Script 118, DDE Template 3zfaivudu

v Y Y

Y A Y Yy A A o
AWYYDIEUY LLAINNUAIYFDLRNIETATHUNAN

=<

U

ITUY Naming ( prefix)
szpnTuinmagd CON_
sruUAfRAnY I EvIT N PRC_
syvuieanvIIvuenindnu MOV _
5LUUMIDONTIOITY RPS_
syyvatastnaIvIRen SLC_
syuvvedEaIvIITIeN CHA_
sgyuIMlsema ANM_
sTUVINENMIVRI VIV RN CAN_

$1519 U.36 Form Module
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4.2 Sub System Table

System Name Sub System Abbreviate Description
Name
szppTuiinmasd CON
SCH Myuamsdenuazie
F1VIF DN
QOU $Susudinane Tuua
AzEVIIFUDN
ARG L R A AR PRC_ fmindAny e
AN 2 uen
syuudeanvIvien MOV _ deenvIvneniindnun
Tnfne
SEUVUNTOINTIBIU RPS_ HEANTIE9U
syuvaiastnavIwen SLC_ WnAnuadAsHenaIU
210N
syUvvedIEaINIIVIeN CHA_ WnAnuadnsvedny
F1U1IF DN
sEUUYIseme ANM_ szmaang Renfums
wenuaziheavIIvien
sTUVINANMIVRIEAIU CAN WnAnYIAEnMIVREY

BN

AWM

71519 U.37 Sub System Table

4.3 Require Document

Requirement Type Naming ( prefix)
DRAFT REQUIREMENT RM_FSPEC sub system
(FORM)

DRAFT REQUIREMENT RM RSPEC sub system
(REPORT)

DRAFT REQUIREMENT RM_WSPEC sub_system
(WORKFLOW)

1159 ¥.38 Require Document
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4.4 Project Plan Document

152

Requirement Type

Naming ( prefix)

Software Project Plan

SPMP-DOF-WIP.DOC

Software Configuration
Management Plan

SCMP-DOF-WIP.DOC

Software Quality Assurance Plan

SQA-DOF-WIP.DOC

13 ¥.39 Project Plan Document

4.5 System Document for New Module

Document type

Naming ( prefix )

Form Module

Form name FRM SYS.doc

Report Module

Report name RPT SYS.doc

Program Unit

Program unit name PU SYS.doc

113 ¥.40 System Document for New Module

4.6 ANALYSIS & DESIGN DOCUMENT NAMING

Document Type

Naming ( prefix)

Software Specification

SWS MODULE NAME

M1319 1.41 ANALYSIS & DESIGN DOCUMENT NAMING

4.7 System Document for Change Module

Type Naming ( prefix)
FORM Form Name FRM SYS CHG RFC ID
REPORT Report Name RPT SYS CHG RFC ID
PROGRAM UNIT Sub_system _name program name PU SYS CHG RFC ID
AT DATABASE

159 ¥.42 System Document for Change Module

4.8 User Document

NEW
Type Naming ( prefix)
FORM FORM NAME FRM USR
REPORT RPT REPORT NAME RPT USR
CHANGE
Type Naming ( prefix)
FORM FORM NAME FRM USR CHG RFC ID
REPORT RPT REPORT NAME RPT USR CHG RFC ID
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#1519 v.43 User Document

5. CM Tools and techniques.
= 0 Y A o Y g 3 @
un1suU1 Tracker 7 3Jﬂ“lﬂ‘1/‘lf’)ﬂ1§ﬂ'JTJﬂlIﬂTiVIN1u1ﬁlﬂu]1ﬂWTN%u@ﬂuﬂJf’J\iﬂWiWWUT

Tdsunsu TaeSuduluiseavesmsadianazaluay Request  5u8dinsa Assign
QA request 91Ty Developer manager @290 NUNAAITDIUZ VDS
Module Lﬁaﬁ'ﬂﬁ'ﬁuNwﬂﬁgﬁm%mm%umu .utag Surround SCM  lumsnduqu
Version 499 Source Code a%11 Baseline  mazafissioaiudus iieldlumsii

A33909UYBY SQA uaz SCM

6. Configuration Status Scheduling
Ay v o Y =2 J '
— 51w lain Tracker 7 fldismsdaniugyes Program module 10g

Y 9 9
TudundureINITNAIUT HI0TUABUVDINTAAADUAIINYNADINIDTUADY

F4 1 4
wiondanuldnudld  soune module  duq Manwa ( 1%uU System
document, User Document , Script file )
— Surround SCM  vziia@Iuueensii Version Control Feazdpaiimstiuiin

Y . v s 9 A A
Yoyams baseline module M3 lnnaaunessn i 1 Tussuuive s ey
lansudamswaut Module

—  doyan IdezgminnlddmsumsasivdeuTas SCM lugduuuvessieau
7. Change Management.
A~ A = ¥y £ Y o 9 Yo
1ol request 1ovar)asu)autingirzdonindnlyuny developer manager

<} a ' ]
(CCB) uaz  developer manager (CCB) nag@Iu1502ATIZVAINNYINIGUBINIG
1 (% % I 1 o o 1 [}
asunladldluszaunia Antlumsldsuntlasiaunsoildluiui edrusu
—  msveuldsumlasi linsznuinInssadudoya
Y Y A z:' ] o U o’o’/
— msveund ludedAanainvesTdsunsui luausaiauauilenyuves
1 csj ] v o o
Tsunsu ( BUG ) niemsverlasuntlasivezdesbinsenuiuilensunms
e lilsunsy
4
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{ . a o 1 § .
woud lunyuiiluuny Minor change  Aefamansznutiosnudiudug wie Major

change ABINAKANTENUNINAUEIUDUN

8. Change Tracking Mechanism.
3 A 4 o v =K 9 9 1 QSJI £ o Y
nﬂﬂiﬂﬂNﬂWiLLﬂulﬂl Tracker 7 i]g‘1/I"Iﬂ15°]J‘L!‘VIﬂ"ll’t’)ﬂgaﬂTilLﬂul"UﬁN‘] naue yeild

= Y a d? [
!51‘1/]511J’Jnlﬂ15!,!,ﬂ]lﬂll,ﬂﬂﬁlluﬂﬂ

v
=

Tdsunswegnalsthe wielinisiinisud lvasegalinerdesedialste eauso

F2 = = )
G]i’Ji]ﬁ’i’)‘]JhlﬂTﬂﬂﬂ%!ﬂﬂﬂiluﬂﬂﬁ”lllﬁﬂ%"l

57897 Impact Analysis tieilszneumsdaduloud luawdive silvismswdanms

v v Y
nlasunasiinaau’ld

Check list

Test Script Name/No. Result Check By Problem
List of Configurable items with Complete TN9F Saas
baselining criteria.
Crate Directory structure. Complete iged Sang
File naming convention Complete igned Sanz
CM Tools and techniques. Complete TN Inaz
Configuration Status Complete g1 Yang
Scheduling
Change Management Complete g1 Iang
Change Tracking Mechanism Complete igned Sang
Software Configuration Complete iged Sang
Procedure
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Project Management Procedure

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date
01/10/2010

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed | Change Details

Number Modified By By

1.0 01/10/2010 | Nattapong J. Creation of the Procedure
Objective : Lﬁaf‘imuﬂﬂizmum'ﬂumiﬁmi%ﬂmﬂmamﬂﬁ’mmwaﬁm

(4
uwmmﬁﬁﬂ}i ANVATUNITTUIUNITATIVADU NITAIUAN LUAZNIT

F1NUNAMIAVH LUV IATING

v
U

VYUADUMIAUHHINY

1. eanassuauiann InsamsnudvesnuGeuiesudifdians InsemszEeniivaui
A 9 A a 4 o A = [l
MeIT0szguINe ANTIZHUUINIINMINNUYDITATINT 1HBINTENWNYTATINITBEN
A317 9 NBWSHIATINS

] 9 d' v A 1 =

2. 11RUMNMINNANNTUHAYe DUA Az Y

2.1 d¥amslasens drihimihdeyannumums InsamsnaeBudimsuimstans

Tamsaniiulaseamadlu lamurunsnngd

A A s A Y Aa 7 a P}
2.2 NUAATIZHUAZDDNLUUVIZUY HHUINUATISH Lag @aﬂuuuszuuuamm&umaga

1 d’ lﬂ' Q/ =) v
AN 9 amsaoasnunuwau Tdsiunsy

= @ o 9 A o AA A 4 9 o
2.3 Ruiiann lisunswy 1/]11"?14!11/]'1/‘!@11!']1‘]_]illﬂﬁﬂJﬁ"l‘JJ‘ﬂVlll'Jlﬂﬁ'lgﬁ!,!ag@ﬂﬂll‘]_l‘]_lﬁzﬂ‘ﬂllﬂ“l/n

F2
msoanuuy'lA

9 = A

2.4 Runaaeuszyuy Inrnndanuasendeais q nezdesldlumsnaasyTisunsy

i’JﬂJﬁx‘]ﬂﬁﬂﬂﬁf’J‘Ui%‘U‘U
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Qa.ll Y 1 1 1 9 A Yo I
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3. IS uaIA1e o Naeelslumsnanlasams ¥u inIesneunaaes, lusunsundealslu
o =2 A A Ay Y
M lYsunsusInnunIosleny q Naodldnaon Insans
o a o A 1 Aa 1 ) Y v 9 A ) a ) S
4. MIMIAATIEHANUFEIA1 9 NaaInTunani v lasemsard wse audumsaun \Wu
A Y = a A [ ~ a 42’ 1
522 NN ILUINIAMITUA 1Y HAZHANIAEIANUITIIAI 9 NB1VILNAVUTTHINNT
W1 1A5913
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Test Script Plan Completi Result Check By | Proble
Name/No. Date on Date m
MaEumMsRannseyy | 01/09/09 | 05/09/09 | Complete | Nattapong J.
5T, IATIZHAY 01/10/09 | 11/10/09 | Complete | Nattapong J.
Y
ADINIT
DOALLLLAZ AL 01/10/09 | 15/10/09 | Complete | Nattapong J.
PEAINT
naaol aﬂgﬂuaz 01/09/09 | 30/10/09 | Complete | Nattapong J.
Usziiuma
Arena1sdseneuns 01/10/09 | 31/10/09 | Complete | Nattapong J.
ENTE
asimamsiamn 01/10/09 | 31/10/09 | Complete | Nattapong J.
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Project Management Plan

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Nattapong J. Nattapong J.
Scope Approved Date
01/12/51

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 01/12/51 Premsak Y. | NattapongJ. | Creation of the Procedure
Objective : e To provide guidelines to prepare a minimum Project

Management Plan for projects handled within company.
e To provide checklists and templates that ensure the
relevant aspects of project management are covered.

PROJECT INFORMATION
Name Phase Description
Software Project Management | 1 -
System
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Project Management Plan
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Contract Number: Ty aui 1/2552
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Project Management Plan
1. Introduction

AuzAnomans unanededodlvad Tegtiulisnwindnmdwauunn Famssau

v o K

k4 9 v
Amindnyuduazdioarndsenuuu@uiuldnannu uazlinnuianaiage dnnedaeni

U
= o o 9 ° A Y] =KX o 9 =1 ) [
UNANHIVENINITAUAT IﬂEJ@]?J\WI"IﬂﬁfJuLi’Jﬂﬁ"lﬁﬂfNﬂm&i’N fN’l]”IL‘]JlJG‘I@QiJﬂ”IiUﬁ%UUﬂﬂ
= v Y a ¥ Y A Y o ' v o & o A
uﬂﬁﬂyuﬂﬂlmgfﬂﬂfﬂﬂlTJGIﬂLi’Jﬂlel”IlI115]5LWE’J‘H’JEJLLﬂ{]ﬂJu1ﬂﬂQﬂﬁ”I’J Iﬂﬂﬁ]ﬂ%”llﬂuigﬂﬂﬂma@ﬂ
=
il

o

a ] a <
Un ﬂmsﬁfljmazéjwmmnﬂﬂmﬂmuﬂumeﬁu@]

1.1 Project Overview

FOIZULIIU szuufainAny ez fearniivuen
FTHATZUVNU SPM (Project ID 1u Process Database)
A g9
JBFORYLATLUVIY
d' Ja 1 ] [ 4
FoHANAD ADUNINIATING MUY Tnsdnn
% d a I
1. Ao AlgVad a0z veelisidn ot 0-81XXXXX
()] v W
2. 9w 1n DWAUITLUY lo# (Develop) 0-81XXXXX
3. A A InWalnszuy lo# (Admin) 0-81XXXXX
4. Aat oy UnaNsEuY lo#
5.90. 19 daualnsans o -

A g
f1319 .45 31970RAUATE UL

1.1.1 ~ Major phase of the project
VOUVIYUDITLUUITU

v v K

9y 9 a Y [l [ dy
sruuAalnAny i tasiemvIvtenseneudlsszuuUdes e Tl
Y 1 < a .
L. MsasNaIUveITsuUaanau (Login)
v &K 9 o A 9 a
NMIVUNDUDYAMUUANTLADALALIYNIVIIBUDN

MITUNANUIUSITNANLABZ TS DN

MItheauI¥ueNinAny

2.
3.
4. mifadenindnyutndanasvivien
5.
6. MsUsgmav1Ias

7.

minsndadaaivisuen
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8. Ypea V1IN
9. INANMIVRIBAIVIIFUDN

10. N1599NIT1YU

1.1.2  Major milestone of the project (mmrﬂum@um Project)

=1

Y
LHUMT IATIMTHAINTLUDVT IS OUserIenaatl lanvualy luuaas phase §

Y
milestones 360 11/1iA0

Phase 1
2 == 4 Jq 9
- 19NAITUANIIIIASIBEADINIINADINITIINA 1FTSUY (System
Requirement Specification)

- vpuALaztHUMIA NN IATINS (Software Development Plan)
Phase 2

- unumsuImsanulasunilas (Change Management Plan) 1 % 4 @

Y

an a wa AAYq ¥ 9 =
sUuuagITMalgliansangleszundesmsnlasunlasnnudesns
a 4 < .
- eMsnuInzianudesnsalegioutea (UML  Analysis  Model
Report) 151 Use case Diagram

- TisTa'lnils (Prototyping)
Phase 3
- ﬁwsmumiﬂammuﬁaﬂgggmaa (UML Design Model Report)

Jw . . . ) o o
- Tdsunsunesdunaaes (Beta Version Application) d1v5ul¥lumsi
gounuanely (Acceptance test)
. . . 2 gq 9 =
- Change Requirement Specification mﬂﬂimmﬂﬂﬁzumﬂmmg

wdeuuasaiudeans
Phase 4
i1fmmwams‘n@ﬁammzwamiﬂauﬁ"mzuumméji%mu (Acceptance
Test Report)
- fjﬁﬂm’i THau (User Reference Manual)

@ 4 1
- Tﬂsummuuamyjm Wieudauoy (Program Release)

- 9enuRanmslsziuIngansnuIsgauuinsgiu CMM  (Internal
Evaluation Report)

1.1.3 The acceptance criteria to be met by products

@%@y’aolu WSRS Document
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1.2 Work Products to be developed
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1.2.1 Deliverables
ifo Tasams ddnilumswannszuuaSauyssiziimsdawey emsasde 1l
No Deliverables/Release Media No of Copies Date
1 | Complete Software Product CD-ROM 1 25/12/45
2 | System Manual Hard Copy 1 25/12/45
3 | User Manual Hard Copy 1 25/12/45
4 | Copy for acceptance test report Hard Copy 1 25/12/45
AN V.46 iwmifhmmﬁ@ﬁwmizumﬁgi]fdmu”mi
1.2.2 Internal Deliverables
EATIMINAUITEUY Mrualideslinmsaawey seriaiivaee ¥alszneudie
No Work Products Media
1 Software Requirement Specification Report Hard Copy
2 Software Analysis Report Hard Copy
3 Software Design Report Hard Copy
4 Prototyping Document Hard Copy
5 Testing Report Hard Copy
6 Software Project Management Plan Hard Copy
7 Software Development Procedure Hard Copy
8 Change request and Modification Specification Hard Copy
9 Software Quality Assurance Plan Hard Copy
10 Software Configuration Management Plan Hard Copy

' 4 o <
AN v.47 L’e)ﬂ’miﬁﬁﬂJﬂULﬁﬂWﬁlHWZUmﬁi‘ﬂﬁuyiﬂf

2. Infrastructure
2.1 Hardware/Software Acquisition Plans

Hardware

- Computer Intel Centrino Core 2 Duo Mobile Technology

- RAM 2048 MB
- Hard Disk 250 GB

- Monitor 14 VGA Card
- LAN Card 10/100 MB

- Printer

Software

- Microsoft Windows XP

- Microsoft Visual Studio 2005

11-PLN_PMP
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- Microsoft Office 2003
- PowerDesigner12
-1IS 6
- Microsoft Access

- Net framework 2.0

2.2 Project Specific system administration support need

N/A

3. Management Procedures

Taseadaveelasans

Sr. Manager

Project Manager

SQA
Testing

Project Tracking

i

Requirement . . Construction/ Configuration
Management OO Analysis/Design Implemantation Management CMM
Coding Manual Installation

31 .4 Taseadraveslnsems

3.1 Project Team Structure
A Y o = 3’ v o o 4
el nsiIIuveINNIIUNg 25 ﬂuﬁm15m’mﬂuwmuﬂmqmﬂﬂmaiu

d‘o [l =\ Aa A R o & 9 1 a v 9
i%ﬁlgL’Jﬁ”ﬁ/]ﬂﬁ’iuﬂ@EJ”NLLE]%N1J§$Z‘T‘Vl‘ﬁﬂTW“'ll\ﬁ]”llﬂu@]f’NLﬂJ\iI,Lﬁ]ﬂﬂi]ﬂﬁillﬁ”lx‘lc] Tz ey

nuszeznaazlsaau

= IS o uszl Yy A A
I@]EJLL‘]N‘I/HJ aamﬂummumﬁu 7 NUAD

1.

Project Management Team

Ahnaugumsduiuaulasems, dszenuaulusznieiiuaieg

9
L!EWP:!}‘Uiﬁ'liﬁ3ﬁ‘]Jq\i,’JNL!IN“LJ’f)’f)ﬂLL‘]JUﬂ%ﬂiﬁuﬂl@\ﬁl}uﬂ@uﬂﬁ‘ﬁ%ﬂu, sziiu

= 9 1 a
aeflgyvuazgilassa uazmmand lvilymiaieg aaearuuimsaulszun
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Wdluldauumnie 1 nmsdutiuTassmadluldedeaoiiles musivuanal

0 9 A a o A Y 3 = Y
ﬁaamumwumlumsmmmmimmmm“lmﬂu‘lﬂmmgmmmmn"h
Requirement Management Team

o Y A = a J s ' %

NINUIN ﬁﬂ]eﬂi$°UUﬂTi”UTI"iﬁIﬂiQﬂTi“]f’EJ“V‘IG]LL’JTI/liJfJgﬁlu‘ﬂﬂﬂﬂuﬁlu

H 4

ANHAIZYDININITINVBITLUUTWDIANUAdeImsNerunaTuluouing uazii

v 4 ¥ 9q ¥ a A o = 3
Wihnsawsmanudesmsvesfliszunluseazides ot uiinauilwenas
Ao a o ' 9Jq ¥ ' 3
NFavu aaoavuanmugravoIn Az lumdvesdldsz vy edruily

' o Yy 1 ¥ = Y A A

szoza minnuNszuuihan i iassauanudesns ianudesmsnuie

! a < 1
wasuudasanwdesnis ldvrmdy Anauezidudasduazudalduniiy
a s A o ¥ ¥ A g
Ansizvivensraeutazliumseenuuuldasimuanudesnts Tasnodu

o v 1

[l 9
daudnyduriedmiumsaiuszuuludunsugaiievesnsian,

Object-Oriented Analysis & Design Team
o 'Q 4 zf/l
MUTNAATIZTHANUAINMTVDITZUY tazulasnnudoansiiu

I . o a d [
oglugluuvues Use Case Diagram Tagihimsinsizvanuiluly1duas
HUINIMITAUTUAIY 1agHIN15ATI9A0VAINYNABIND Requirement

Y
Management Team 9nf359
Construction & Implementation Team
MmrhnlumssivuanisetoandmsueuTdsunsy aaoaau

o Y A AA a L4 o QBJ} v o
mneu Tdsunsy munnudmsizvlagoentuuMuua 31nUIAN Lo
E4
MIfgloazAnAITZL
Testing and SQA Team
o Y A o AW Y o 4? ]
AnrhinaaeunmsiiuvesTsunsun lawaulunaeasians

R, S Yo oq B o
WU maﬂmugﬂulﬂmwumlazmuauﬂmm‘wmmxﬂuﬁﬂLmﬁuu@ﬂumumm

A94NT IUDINMIVONUUUMITNATOUTT LY
Configuration Management Team
. : o Ao
B augugduuvvewenas eindluenasmelunazmeuen

Tasems wagsimenanaugumsidnae Tl sunsudrmsoiannvesivgian,

YR~ 9 o o
Lm%ENHJ“L!I%Jﬂ”I‘I/ium’lli’)i‘Huﬂ]ﬂﬁiﬂillﬂiﬂl!ﬂ%!@ﬂfﬂiﬁa@ﬂiﬂi\iﬂ”ﬁ
CMM Team
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o Y A= o = an a s J9 Y
‘V]ﬁ’iLl"l‘ﬂf”fﬂr]&l"I!Lﬂgllu$H1ﬂ\1ﬂﬁ511'J‘ﬁ(luﬂ15Wa@“B@W@]LL331‘Vi@§Q@n§J
v o Y o A 1 A Y o
VIAI31U TQS Llﬂ$EN‘VI'WiuTV]ﬂ’J‘]Jﬂllﬂ"lluuﬂ"luolUﬁfJuT]LﬂuﬂJﬂﬂ']ﬁuﬂ@nll
v
1asg 1 aaenvziimsdsadiuauluduasugaiieinldamuiasgiu TQS

9 =
nioeed 1

3.3 Monitoring and Controlling Mechanisms
3.3.1 Project Meetings

Meeting Frequency
Group Manager Meeting nnuAns

. v @ o £
Team Meeting NNIUIUNT, WNT, ‘WQWCT‘U?]

113N ¥.48 Project Meeting

3.3.2 Status Reporting
aaauauasumsiau 1ann Configuration Management Tools

3.3.3 Escalation Mechanism
. [ 4 { A 1 1 1
Project Manager azifudud lvanunsal/Algymmnadu lunsainla

amnsanizinlal¥udse Senior Manager

34 Change Management
0911 { . 1 a J
3.4.1 ynasaninmsven)asunlansiiunsdnsizian CCB

. ' 4 o g
(Configuration Control Broad) ﬂamﬁaﬂwaﬂsmmmz%&’mmgﬂu
. . [
1oNa15 (Change Request and Modification Record) duilumsve

A v v I ' I
nlaguuilasningnamazdeuilusanigadiauiunianms

9 Y A a o 4 v A va {
3.4.2  deudnilszgulunien medadulylumseydamsnasuuilaq
. {y 1 o v Y "y
Minor Change #ilinsgnuumugnnindanmsun lvlame Tao'ludessonts

e
aunINN sz

9
343  dodlimsi Impact Analysis Wanadu Database tag Document

lunsain
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1. § Requirement Change iy Minor Change ¥10N71 5 A3

2. % Major Design Change

3. maud lnlgannnni 2 SuszdeatinmsuSumwu v

4 Quality Planning
4.1 Reviews / Responsibility

Stage Exit Review
No Stage Review Item Responsibility
I | floaSadumsi Preliminary Preliminary Planning Doc Project Manager
Planning
3 | diaasamumsiii Requirement Requirement Specification Project Manager
. . Report
Specification
4 | slemaSagumsii Project Planning Software Project Plan Senior Manager
51 foad ﬂgumm Software ioftfva‘re }I{{equire%lentc Requirement Team
! . nalysis Report (Use Case
Requirement Analysis Di ‘ port (
lagram)
6 | oS aaumsti Software Design Softvyare De51gn Requirement Team
Specification Report (Class,
Activity Diagram)
8 | oS aaunsii Programming Software Bata Version Project Manager
9 | WoaSeaunsiii Database Design Database Design Doc Project Manager
10 | {3 omumsaii Develop Test Develop Test Plan Doc Testing and SQA
Team
Plan
11 | sjoraSadunsn1 Module Test Test Record (result) Testing and SQA
Team
12 | slemaSadumsi Integration and Complete Web site Project Manager
Testing
13| faa®a5unsia Prepare User Documentation Testing and SQA
. Team
Documentation
M135 9 ¥.49 Reviews / Responsibility Quality Planning
Page 167 of
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4.2 Testing
Test Process
No | Test Verification Responsibility
1 Integration Test naaeumslseneu modules Project Manager /
S Testing and SQA
1NN U Team
2 | Unit Test/ QC NAdeULI® confirm 1asesy | Testing and SQA
Y v Team
AIUABDINITUDIGNAT

71319 1.50 Testing Quality Planning

4.3 Problem Reporting and Corrective Action

bluﬂim‘Vl‘W‘]J’ﬂllﬂ’J13\lNﬂW€‘ﬂﬂ1uﬂ1§W@Juﬁ “]J“]J\Tluiﬂﬂﬂ’ﬂl,ﬂm"lfﬁ/]@]ﬁhh 51,14518\111!1/1

Project Manger titetszanuausy thefifoado

4.4 Records Collection, Maintenance and Retention

1 unnms Review adlu Review Document

4.5 Standards Process Used

No Standard Process Doc No Description
1 | Project Management SPM_SDLC | Software Develop Life Cycle
Process SPM SPA | Standard Project Activity

SPM PP Preliminary Plan
SPM WS | Web site Structure
SPM PS Project Schedule
SPM Project Management Planning Procedure
_PMPP Project Management Planning Document
SPM PMP | Project Closure Report
SPM PCR

2 | Quality Process SPM QAP | Quality Assurance Procedure
SPM QAR | Quality Assurance Record

3 | Development Process SPM AD Architecture Design
SPM Gather Raw Material Action Table
_GRAT Software Requirement Specification
SPM SRS | System Flowchart
SPM SF Database Design Document
SPM DD Change Request and Modification Record
SPM Test Procedure
_CRMR Test Record
SPM TP Web site Acceptance Testing Records
SPM TR
SPM

11-PLN_PMP
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~_WATR
4 | Configuration SPM CMP | Configuration Management Procedure
Management Process SPM Configuration Management Planning
CMPL
5 | Maintenance Process SPM MP Maintenance Procedure
SPM Change Request and Modification Record
_CRMR

M159 ¥.51 Standards Process Used Quality Planning

4.7 Tools and Method Used

No Tools Used Validation Method

1 | Microsoft Office XP N/A >> Company primary development tool for 1
years

2 | Macromedia Dreamweaver N/A >> Company primary development tool for 1
years

3 | Microsoft Office 2003 N/A >> Company primary development tool for 1
years

4 | AppServ 2.5.9 N/A >> Company primary development tool for 0.5
years

5 | PowerDesigner12 N/A >> Company primary development tool for 1
years

13N ¥.52 Tools and Method Used Quality Planning
5  Technical Procedures

5.1 Project Execution Strategy

’N"l]iﬂ?iﬁ@lu'ﬁzﬂﬂﬂumﬂﬂiﬂﬁﬂﬂﬁ‘ﬂigﬂ@llg{i]ﬂ

Phase 1

c Y {o o y
1. Study Business and Tools finydeyatazmalulagnduiulumsiann

Y
Tasamsunialsznnaane 11/l

J J A A o
2 W@W@!Lﬁillaglﬂiﬂﬂﬂﬂiuﬂ?iWﬁHu’l

= Development tools (Me1A1Flunmsiamn)

* UML Tools (PowerDesigner)
* Configuration Management Tools

= MIINUNUITULASHIATITIUNTTAIVAUAUN TN

* Configuration Management
= Software Quality Assurance Process
= Software Project Plan
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. & o <
2. Requirement Management Huduaoumsinuaiudesnts lasdesdinig

< Y a o o Y A Yq Yy
'J”I\‘ILLNuﬂﬁLﬂ']JﬂTJﬁJG]ﬂQﬂﬁLﬂfJ’Jﬂ‘]JﬂﬁﬂTViuﬂQjLﬂfJ’Jﬁll’fN, Ej{lﬁ‘ﬂ@iql,ﬂ, 38

o L4 a J A 9y =2 o a 9q 9
AUNHY, NITAUATICHOINTITNINYIVDI S'Jllﬂﬂﬂ']ﬁﬁ\uﬂﬁwq@]ﬂﬁﬁllﬁflﬂf uag

o A

) v K g A o Ao
ummmnmﬂumﬂmswmmu Tﬂﬂlf’)ﬂﬁ"ﬁ‘ﬂ’ﬂﬂ‘ﬂ?ﬂ@ Software Reference
Specification

. = a 1 4 4 o
Conﬁguratlon Management ﬂﬂ‘]&l']ﬂWﬁ’Uiﬁ'lﬁiﬂi\‘l‘i1\1“]5@7\]@]!!,’33!!,@181413\11

o B .
ﬂizgﬂﬂi%ﬂﬂ‘ﬂﬂﬂu S/W Configuration Management Tools Iag1491tH1
uaziviua  configuration item laz metadata MNeIVeINABAIUIAMT

1 [

= o o Y 9
dnousuras nuzihmsmhaldungwannmelulasains

4. Project management {NOINUHUMIAUTUIIY LA MU UAVOLLUAYDINT

MauldFanunaoaauimuamIadaueazmIInass nSnensaee lag

AuuuruRisenn Software Development (SDP)

Phase 2

1.
2.

qazl = d‘ A o % 19 t:' a
Study Tools UHABUNITANHUATOINOATHITUNITWAUUNULIAY
Y
. 1Y a [ Y
Requirement Management suu@]aumi‘wimmmazﬂiuﬂqqmmmmmi
Y v Y 4 Y [ {
Tz ay §adeainmsnamiuie liseusumsulasuulasniu
v Yg Iy A q v ' S A A v a
mqmﬁnﬂ@%f"lﬂ e ldiulenss vyl udanasamIuANADIN1T 399
o . 3 a 4 9
System Analysis and Design YA UNITBONLUULASAATIENAIINABING
Y <3 . 1 .
aggoutona (UML Analysis Model Report) (31 Use case Diagram uae
v b v A o
A529a01 1HA5INUANUABINITONAT
. 1< = d‘ 9 1
Implementation Auanu@eu Tilsunsuiodunms wan Prototype
. Y o 1
Testing ADNUAIUNMINATBUNTNINUV TS UNTURABIRIT LI

W TagnsfMUAUNUNITATIVAOUAMUNIN B30 Software  Quality
Assurance Plan
Change Management MuUALKUMIVITHITANUAsUIA9 (Change

Management Plan) fvuagduuunazismsigiansaingldszoodesms
nasuuasnnudesn1ssaudanisian Document  Template 1o 14 1u

TA5ams
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Project Management ﬂ’mﬂumiﬁnﬁmmﬁwmiﬁ'gﬂullﬂmmmuﬁan
13 nazfvualilinsaeauauedaaingye aaeavudnziiazians
UIMIANUIFEY Risk Management

TQS Control @any, Ysziliu tazuuziin MsaUiUNTIUVDINUANE

e limsinueglunsouves CMM Level2

Phase 3

1.

Change Request Management fviuau leuiemsusvismsilasuuilas
9 qs,' an Y Jq 9 9
AMUABINIUBITz VY Taglsematunoudsnis Innuaunazy 141 la
@ 4 o a 4 4 @ 1
asanu e lAmszveenuuy melSuilysszuvse i
. . o’j a 4 <3
Analysis and Design Euuﬁaumieaﬂufummzamiwwﬁ'aﬂgmmma (UML
4
Design Model Report) s izivuadiulsznauaieauazduaaunis
Mavesszuy Iagazdeau Class Diagram, Activity Diagram
. o P .
Implementation W1 ldsunsunessunaang (Beta Version
Application) 1ndeyai ldanenarsmsesnuuy UML dwminldlums
nadoU
b4
Testing  JupoumsnagounsnIIuvedIdsunsulunuledos Unit
. 1 . . o Y
Testing LAz NATOUNIIIINTZUVYBY Integration Testing Iasnivualiy
MINATDU UATAIVANAUNINAADAYINIAIWAU
. o 09/1 a 4 o
Configuration Management LULINIUADUTZUVTHIT IAT95 190 WAL0S
11 Version Control ttaz Document Template A Mneateae 1vins
% o a 9 1 = Aa A 9 ) =\
Wanneusaduiums lwegrdidszansamnielamshaunnuiivau
. o A 09/’ Y g A
Project Management AuaumMsauduunaualiduldauunuiiog
o a 1 c; a o Y]
13 nardmualiinisfaniuaueseaitaue aasarninigriazians
UIMIANUITEY Risk Management
TQS Control @aa, Yszidiu tazuuziin MsaUdUNTIUUDINUAE

e limsinueglunseuves CMM Level2
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Phase 4

1.

4 1
Implementation Juasumslsulsulasumawd ludonanara nield

) 1A

4
ATIAINANNADINTVINTULEIRTIgilomsthautazgilessuud s uds

U

9 a Qa:
YoUNTouAAAd 151nT Y

2. Testing and SQA nageumMIRnIUved IsunsumuurumItigeui la
1314 Tagsimsnagounuy Test Case, Test Scenario ABAIUIAATYW
m3nadeuiieeususzuLvefld Acceptance Testing
3. CMM Evaluation as2vgeumstiniuuaznadaniveslnsaninldlfia
a1 Level2 asudiunse lu
4. Project Management agUiasemssnifuluamunuiidmuanseld 14
nsnernsuazmsszmamsadaldsunsy iy ldarumsyszans
YERRbY
Check list
Test Script Name/No. Result Check By Problem
ANBIDWAUITZUUMTUTHITIIY Copoplety ignad Jang
Rudoyaniudesmsvesszuy Cteplats ignard Ian
ATIEHIZUY Complete w;“?Wﬁ Az
RRIGINIEESIN CAmpletd wimi‘g‘ Az
WannTdsunsy / nadou / fada Sompleie ignad Fang
Usziiuszuulagoonuuuaoun I LRI ignad Tang
Al
R nend1sUseneussuy CoTEER ignad Tang
WaueranuMsAUAILUdaTE Complete ignad Tang
11-PLN_PMP Confidential :::: :)the:f?::)lssm 0

qntlszaan : Idlunstinsdnnisiasenig




173

Quality Assurance Procedure

Cross Ref. TQS-12207 Coverage Level: Version

Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date

12/11/52
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By

1.0 12/11/52 Nattapong J. | Creation of the Procedure
Objective : To provide guidelines to carry out the software Quality

Assurance activities of the projects.

PROJECT INFORMATION

Name

Phrase Description

Select and Change Major System

1 g

14-PRC_QAP

Confidential
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PEAUAR N

I1YNI3

NWEUMIUszAunaAIN

Y
AU UATUADUNITUTEAU

UMW

o

o Y Ay a
NIUUANUINNITVNATOD

Y

asrvaeuluruasus

IMNUAUITU

Y
asndouludunounms

29NUUY

9
as9aeu I uIUADUNITHAU

PEAINT]

k4
asnvdoulutunounms

NATDUISUU

F1eUNaM Iz iugUN

A1519 V.53 LHUNITAUUUIUMNS
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[

] 9
aglszasfueanmsasndeugun e ulsziunugnAsavesiuneuns

a [ < . A A o a
‘]Ji‘?ﬂﬁLm%ﬂ"IiW@JU”IIﬂﬂﬁzﬂlﬂuﬁTﬂﬂ’]u!ﬁu@ Senior Manager INDYUIUINITUINTLUDS

o I~ 2 Ay v 2y 9o v
mswaiu luamduaouin ldassnmunasguin lddmuall

TunoU:

= | 1 o a =S 1] 4 J o

1. fdrmuswlumssimuausunsuinisulasainissaudemsiannsewdands i
anudlalunszuaumsaneg uazdmuamiasguvesingans

9 v
2. nuwnlumsasdevduaoumsigiaauaumnasguisimual’
9
3. MuuadSURnreUMIATIIAOUIAAZIUADY
4. udlddinerdeansiudediuanisasivae Tasdimuanszmsdszguuas
= ' ' Ay Y <3 9 o ya

FwazRean1ee wuendisndelslumsasngewiuau  aaeasuuuziign
d‘ 9 [ dyﬁ v A o o’d' Yo
Merde9nyTnsan1st D9 vouwa, ANNTURAYOD, 81119 uaz sz Tewines 1d5y
910 SQA

5. MimsasdeuaugnAnlunIzUIUMIANG aumasgiuiivuall

6. fmuansgmslszyguioinaueailsenunamsasaaenlidineadessunsiu

k4

aaoavuIiimstianuensigae 11

7. swanuajlwamsasiadenldinuinis Sunsiumanisasiadoutio w15
svilganszurumsifianuee i

8. dwmfunszuaumsi bidiuuasgiunsasiegey AN SQA  Aeeiinua
gsvAavoulumsuSulgaudly
) o A 1 Yo Y [ Y Y '

9. dmsunszurumsn lidumnasgiusag lasumsun lvlsuilgad vzdessiums
ATNABVIATTIMIUIZH MR T IUN asmua 13
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Check list
Test Script Name/No. Result Check By Problem
@ % J a
NWEUMIUszAugunIn Complete JNIA INA
4
o o o @ J
MruatuasuMseiugunIn Complete NG IRGH
o { Yo a % J
fvuaningsudn o Complete e Taaz
5 C 1 t o J
A329a0 D IUIUADUNITINUNY QNG FIIA AN
N
o C 1 t o J a
Ao luduaouNToBNLUL omplete TR NN
E4
o o o Jd a
asvaouluduaoumsnaun Complete JIIA NN
FEUU
E4
@ % Jd a
asvdouluduaoumnaaoy Complete JIIA NN
FEUL
v % Jd a
guRamIseiuganIn Complete TN INAT
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Quality Assurance Assessment Report

Cross Ref. TQS-12207 Coverage Level: Version

Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date

12/11/52
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By

1.0 12/11/52 Nattapong J. | Creation of the Record
Objective : To provide the summarized Website Acceptance Testing activities in

the project.

PROJECT INFORMATION

Name

Phase

Description

Select and Change Major System | 1

16-REC_QAR

Confidential

Page 177 of 8

Print Date: 30/5/10
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No. Started | Completion | Tested By Description Remark
Date Date

1 20/11/52 | 2011152 | grawad Fage | Track No. 001 | gsqerdudunounts
SNTTATREYY

2 18/11/52 18/11/52 | gigwadl Samy | Track No. 002 asvaeu Ut uaeums
Y313 Iasasasenlduns

3 24/11/52 | 24/11/52 | gtayed Sang | Track No. 003 | hsqqqe1dudunoums
90NV

4 30/11/52 30/11/52 ignad Iapg | 1rack No. 004 asvaeuludunoums
WaszuY

5 15/12/52 I5/12/52 | giguadi Jame | Track No. 005 asaon AR
NATOUTTUY

6 18/12/52 18/12/52 | gigwadi 3amez | Track No. 006 asaonuTuAB NS
11 Change Request

16-REC_QAR Confidential Fage 178 of 8
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Quality Assurance Assessment Report

Track No.: 001
Project Name:3zuufameninanyudasiearviisien

9
Stage of Development : T1ADUNITIUNUIIY

SQA Name : aignast 3902 Date Review : 20/11/52

No. Issues/Concerns Resolved

01 System Requirement Specification Pass

02 AUUALNUMTUTHITOULADEVUADU Pass

03 fruedsuranvou lunaaziuaou Pass

04 o o = Ado & 9 Y o Pass
fruavaziimsanyng Iu Tagnsludeslalumswann

QA by: QA Date: 20/11/52

(BITNIA Fany)

Acknowledged by: Acknowledged Date: 20/11/52

Y
AN V.54 A5ADVIUADUNITINUNUIIY

Page 179 of 8
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Quality Assurance Assessment Report

Track No.: 002
. 2 = v =K 9 9 a
Pl’Oject Name: 53UUAARDNUNANHIUUULASIIITIVIIBUDN

3 a ] 4 4
Stage of Development : a329a0UluIUADUMIVTHII IATITNTONALIT

SQA Name : aignast 3902

Date Review : 24/11/52

No. Issues/Concerns Resolved
01 m3fvua Configuration Item, Meta Data 9114 Pass
02 As9d0UToYaNayMIN1NLYes Version Control e ldimua’ll Pass
03 ATAOUANUATUAIUVEURNETT Template MNeIVousu Change Pass
Request
QA by: QA Date: 20/11/52
(TNIA Inay)
Acknowledged by: Acknowledged Date: 20/11/52
M319 1.55 asnaeulutuaeumsvusms Iasesezending
. R Page 180 of 8
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Quality Assurance Assessment Report

Track No.: 003
. 2 = v =K 9 9 a
Pl’Oject Name: 53UUAARDNUNANHIUUULASIIITIVIIBUDN

9
Stage of Development : a329d0uludUADUNTODALLIY

SQA Name : aignast 3902 Date Review : 24/11/52

No. Issues/Concerns Resolved

01 2004V Architecture Design ttag Deployment Design Pass

02 ponLU Detail Design Pass

03 90011 Data Base Design Pass

QA by: QA Date: 20/11/52

(TNIA Inay)
Acknowledged by: Acknowledged Date: 20/11/52
A9 V.56 ma%ﬁauﬂluéﬁumumi@ammu
. R Page 181 of 8
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Quality Assurance Assessment Report

Track No.: 004
. 2 = v =K 9 9 a
Pl’Oject Name: 53UUAARDNUNANHIUUULASIIITIVIIBUDN

4
Stage of Development : a329e0UluTUADUMIHAUITZUY

SQA Name : aignast 3902 Date Review : 30/11/52

No. Issues/Concerns Resolved
01 Software Project Management System Pass
QA by: QA Date: 20/11/52

(aigmad Iaaz)

Acknowledged by: Acknowledged Date: 20/11/52

9
M3 V.57 asvaeu luduapUMIHAIITE U

Page 182 of 8
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Quality Assurance Assessment Report

Track No.: 005
. 2 = v =K 9 9 a
Pl’Oject Name: 53UUAARDNUNANHIUUULASIIITIVIIBUDN

9
Stage of Development : TUAOUNIINAADUILUY

SQA Name : aignast 3902 Date Review : 15/12/52

No. Issues/Concerns Resolved

01 System Testing Record Doc Pass

02 Acceptance Testing Pass

03 User Manual Pass

04 System Document Pass

QA by: QA Date: 20/11/52

(TNIA IAaY)
Acknowledged by: Acknowledged Date: 20/11/52
A3 .58 TUADUMINATDUTE UL
. R Page 183 of 8
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ChecKklist :
Test Script Name/No. Plan Date | Completion Result Check By
Date

asumssefugaam | 01/10/2009 | 12/10/2009 Nattapong J.
Suatuasumslszsy | 01/10/2009 | 12/10/2009 Nattapong J.
AUNN
fuanthigsufiagey | 01/10/2009 | 12/10/2009 Nattapong J.
LAy i radiing 01/10/2009 | 12/10/2009 Nattapong J.
VMR UIU
asvaeulutuaeums 01/10/2009 | 12/10/2009 Nattapong J.
aNLLUD
as e ik vanuns 01/10/2009 | 12/10/2009 Nattapong J.
VENTREFATMT
asaenluduaoums | 01/10/2009 | 12/10/2009 Nattapong J.
NATOUISUUY
. W6, 0 SN 01/10/2009 | 12/10/2009 Nattapong J.
AUNN
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Maintenance Procedure

Cross Ref. TQS-12207 Coverage Level: Version
Project 1.0
Process Ownership Approving Authority
Darren W. Nattapong J.
Scope Approved Date
12/11/52

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By

By
1.0 17/11/52 Nattapong J. | Creation of the Record

Objective : Maintenance Management including Change Management,
Fixing problems and incorporating feedback.

HAUMTAUHHIU
Mar-10
Task Respon
No. | Project Task d 1 2 3
PT21 | Maintenance Planning CM

- MUUAAIDINANIINVDINTS Maintenance

3 o =
- Muuavuaounsulasunilag

- Mvua Usziiu tazastaaeums 09

maintenance

- MvuafinaudiuAayeUIuATY

AN V.59 UHUMTABHUIY

Steps

1. M3 Maintenance azgnmi1 higiiaie:

1.1. fis¥esveliasunlas (All Change Requests) a1 1ilasuuilas requirement,

' o Y [
nlagunasgasmsannudunu, nasumlasgluuusiea aaq Hudu

Q‘ a o qﬂzl o 1 d’d’ 9
1.2. mﬁm11mu‘v\la%umammuuazﬁmmmmmﬂmmm

10-PRC_MP
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P4

a a 1 3 09.: o { { A
1.3. inaveranaia bugs v llauduneumstinuidesms, Error fmadiun
9y [y 1
M3l wazilarinie

1.4. fuuziiiene voed 1

o @ = o Y o ¥ o A v
Mimstuiindrfosvenng Adosamwduaey  Change  Request szl

Configuration Procedure

imstnun Uszidiu nazasidenidese Tasfinamiinang du

3.1. $rfidZecve ldnldsunasludiuves programming  53ufes1891mR199 7
{feadoq mafinaiu Develop  (Implement) vziiludsvAnsevdsulyaud lvle
Slu'lmuenars Change Request #ldfnuasioazidenl3esiazidonlnedos
Aumslsziiuiazeiann CCB ﬁaunﬂﬂigq

3.2. $1iifdesve liildsuutlasludinvesniuendisaieg wugiens19auuaz

Y A

Ay @ 1 Y ] o o <
lnasnaeIdadalignal Ny Implement  Fhedaiuazquaenais vziilu

o

9 a Y Y A =\ a <3
HIUNATDU uamm"lﬂwmwmmmmwmimuwuﬁumi

= Yo A 9 . Aovawv 1 dy
AR UAAYO VLAY maintenance vz TiAR A T1/il:
a o 9 Ay ¥ o 9y A o a s A g9
4.1. Usziiumifosved 1 lasdanenilszinnuazdiosve e linsizviive 14
a A J ] a 1
ST IzRUesheussae 11
a 4 A A dg’ [ J o A 9 1 QBJJ
4.2. AanTznransznuinadunuszuy Tassm nouiimslasunawd ludounnass
o : u’j a 1 g { { o o
4.3. fdrdesvenisulasuntlasiv Tdgaiasawdiniunldsumlasindridylae
NIZNUAUAIUVOI Software Design Laztone1s Specification #1399 NNANNIUDE
o a 4 d' a d‘ = 0911
nmsuasgiraniznunannmnlasuniladlasazdsamuiduaouluendrs
Y o ¥ 3 Yo A Y 1 I =3 9 ] ~
4.4. fdrdesveriug lasumsiasanudinuiuannisnin CCB taginaudua1e i
A 9 4 v wa & o ¥ & 2 Y a A4 g A
Me1t99 CCB aziiludidueyiia dediiesvoriusiulite udsiivavuineidoiie
wimsdsudsaud lvuazudedhe QA 1eskin13AI29e0U requirement,  design,
document, scripts 14 lagazioen
o 3 I i 4 o ' v o
4.5. Sdrfewveriu ifumslasuntaslusesesszuumsiiauais 1dihe QA hms

9
NAADUTLUUABUIIAINAAT
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Check list
Test Script Name/No. Result Check By Problem

o o o w Complete e 3 o o
MUUAAIIINAANNYDING P TIIA WAL

Maintenance

e < ' Complete S-S
Mmruatunoumlasunlas P TNIA A

o - o Complete WS D10

Mriua Ysziiv uazasrvaoum P JWIA NN

Y

39990

o e\ Complete e Dace
SmuafivnudsuAaseuaud Y P A I0az

maintenance

- R Page 187 of 3
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User Manual Document
Cross Ref. TQS-12207 : Coverage Level: Version :

Project 1.0
Process Ownership Approving Authority
Nattapong J.
Scope Approved Date

05/01/2010
DOCUMENT HISTORY
Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By
By
1.0 05/01/2010 Nattapong J. Creation of the document
Objective : To specify the usage of the systems.
PROJECT INFORMATION
Name Phase | Description
Software Project Management | 1 -
System
- - Page 192 of 3
15-DOC_UMN Confidential Print Date: 30/5/10

qailszaad : szypaNFiRINITesssuLUinesTIRLn




193

HAUAUHUNS

ARG

I1YNII

o 1A 9
'J'NL!WUﬂ'ﬁVI']ﬂilfi]ﬂ'lichIN']u

U

Y
MruaTUADUMINIANONT

U

a1

[

o Y Ay a
AMTHUANTUINKITUNA YO

[ J

A1i1q

A 9y
YoMs lwau

i'lilxi’li!ﬂﬁﬂ']iﬁﬁiﬁ’t’)ﬂﬁi%\ﬂu

U
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Table of contents

1. Introduction
1.1.  Software feature list 0g1u DOC_SRS 9o 5

2. Minimum Hardware and Software Requirements
2.1.  Hardware Required ﬂfﬂu DOC_SRS W 2

2.2.  Software Required oglu DOC_SRS 40 2

3. Usages
[l 1A 9
ag1u 71ANUIN N AlBNIT 1HIU
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Checklist
Test Script Name/No. Result Check By Problem
Nurumstigionts 9 Complete ignad Inaz
Amuaduaoumsigiionts 14 plete ignar Ians
au
smuanthigsuiavey FComplets fgned Sane
iagiions 1991 LompleR g Ianz
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Software Requirement Elicitation Document

Cross Ref. TQS-12207 : Coverage Level: Version :
Project 1.0

Process Ownership Approving Authority

Nattapong J.

Scope Approved Date

DOCUMENT HISTORY

Version | Record Date | Prepared/ Reviewed Change Details
Number Modified By

By
1.0 23/12/2010 Nattapong J. | Creation of the document
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1. Introduction
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2. Use Case Diagram (Student)
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M1319 9.64 11aag Use Case Description 499 Use Case 1915211
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M1319 9.65 1aag Use Case Description 909 Use Case 191¢352 11 (710)
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1519 U.71 uaag Use Case Description ¥94 Use Case ANy EIvIYIen (60)

Use Case ID UC _04

Use Case Name taunAnyudEIIYIeN

Created By : woaignad Ians Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Normal Flow :

Actor Action ‘ System Action

Alternative Flow :

Exceptions :

Y A9 A o v v K 9y a ] = Yy A
Step 2: MIZUUVUUDHANAIAVUEZNINITIAUNANH UVITIVIFUDN NISUNTUIUADU

JoraNaIn

Business Rule :

= o o

I. g]}ﬂﬂilﬂﬁﬂWT‘iuﬂ IS VUNANE GUfNﬁT’lﬂ%“HHE)ﬂGElU%}fJEILLéI’J

2. inAnydsaimsdenavIvionudn
9 9 =} Aq Y v v KR 9y a Y
3. dosdidoyansmindnyl flFlumssaindnyuinainnisuen asudau
Special -
Requirements

Notes and Issue
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1519 U.72 uaad Use Case Description ¥94 Use Case amsiasua1vIsuenvestindnun

Use Case ID UC 05
Use Case Name JamsasuavIrtenveaindnun
. o J A 3 . o Jd A
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 daualnsems
. . y IS { a o @ { 2
Description : Wugaaaildesuremsiinuvesdaualasims lumstamsnlasuaunivuenvos
=
UNANYI
Trigger : -

Pre-conditions :

Y 1 v A o =2 9y 9 v o a ~ 9 Y
NPIEUUAAQDNUNANHUVULASIIIAINATIVIIBUDN LTYUITDYLUAN

Post-conditions :

v Y q o ' A o A a o =
1,mﬂqwu111mmﬂmguﬂumumﬂumiwfm'Lﬂaaummnmmﬂmmuﬂﬁﬂm

Related Use Case :

Normal Flow :

Actor Action

System Action

Step 1: auaszuuidonuyidoansoz

m

1.1 @onwy “nldsuainnisien”

1.1.2 shmsnsendoyase
o KR ~ 9
WnAnpINAINIS
1.1.3 naju “doyaidn” 1iof

pyaNNANYINLEAS

Rl

(=9

1.1.5 shmsud ladoya ndnailu

“Submit”

1.1.1 uaaansnaemaasuaiunnisuen

1.1.4 szuuihmsasdoyarindnyiuuana

o o £ 9
1.1.6 szuunMIvuUnnNvoya

21-DOC_RA

Confidential

Page 214 of 52

Print Date: 30/5/10

AALlITAIA : TR INEBINITBNTELY




215

1519 U.73 uaad Use Case Description ¥94 Use Case amsiasuarvivnenvestindnu (ae )

Use Case ID UC 05

Use Case Name Tamsdoyagna

Created By : WIBTITHAF A Last Modified By : WERTNA Inng
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Normal Flow :

Actor Action ‘ System Action

Alternative Flow :

Exceptions :

Step 2: M3zUUATINTOUANNYNABIAINDNNTONToYA TignABY TTUUIIAAS

9 A = :zl
UBANUIADU “ﬂEmWﬂiﬂﬂﬁlWN@ﬂﬂN”

Business Rule :

9 S =2 9 a v =X 1 o 9 a
1. ADINNITANUDYAANUNANE 3J1ﬂf]l!1/]1ﬂ13llﬂ]l%ﬁ16111’)°l$1!@ﬂ

Special
Requirements

Notes and Issue
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M1319 974 aag Use Case Description 499 Use Case damstvoyatniszms

Use Case ID UC 06

Use Case Name tamsdeyarlsznea

Created By : WIBTITHAF A Last Modified By : WERTNA Inng

Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 dquaszuy

Description : Wuganaildofuemahauvesdiaunszun lumaduniamsdeyatnnlszma
Trigger : 4

Pre-conditions :

R v A o =R Y 9) v o a ~ Y 9y
NFIEUUNAQDNUNAN Y UUULASYIIAINATIVIITUDN LTYUIDYLRN

Post-conditions :

1 { g o '
uaasrven sy luduiiumstanmsdoyavnszmea

Related Use Case :

Normal Flow :

Actor Action

System Action

Step 1: AguaszuD@enuyNADINGT 9

m

1.1 @enuy “d1lszma”

1.1.2 fmsiudoyatinnl sz

taznalju“Submit”

1.1.4 @enud ludoya v1niszme

210 519M5VUsEMA

1.1.6 ud ludoyaudanatlu

“Submit”

1.1.8 fmsavdeyainilszmea

nA1ju “Delete”

1.1.1 uaasntheeulsemea
1.1.3 szuuihmstiuiindoya

v ' {y v
1.1.5 Aedoyadnilszmeandesmsud v

1.1.7 szuuihmsiiuiindoya

1.1.9 szuuihmsavdeya
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1919 9.75 1@l Use Case Description 499 Use Case i‘]”ﬂﬂwﬁ”em”minﬂixﬂm (919

Use Case ID UC 06

Use Case Name tamsdeyarlsznea

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Normal Flow : Actor Action ‘ System Action

Alternative Flow :

Step 1: ddquaszuunatly “onid@n” szuvazdrmdoyad lashimsnson'll

Exceptions :

Step 2: M152UVATIVABUANINYNABIAINUIINTONTOY 1gNADY STUVIZ LAY

9 A = qg./}
UBAIUIBDU “ﬂiﬂﬂﬂii’)ﬂiﬂﬂf’]ﬂﬂiﬂ”

Business Rule :

E
1. udugamaszma dealiguny Juidou/l

Special
Requirements

Notes and Issue
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M13519 9.76 11aaa Use Case Description ¥89 Use Case (38n9318411

Use Case ID UC 07

Use Case Name Son9I10911

Created By : WIBTITHAF A Last Modified By : WERTNA Inng
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 douaszuy

Description : Wuganaildofuemhauvesdauaszuy lumsSongdoyaiieau
Trigger : 4

Pre-conditions :

R v A o =R Y 9) v o a ~ Y 9y
NFIEUUNAQDNUNAN Y UUULASYIIAINATIVIITUDN LTYUIDYLRN

Post-conditions :

1 { g
uaasven sy ludumiumsisong e

Related Use Case :

Normal Flow :

Actor Action System Action

Step 1: Aguasz U BNy NdoIns

1.1 1@0nmy “51eu81IUNs )
1.1.1 4@adn 190N SLEAT 189U IUIU

[@enaIVIIF BN . y
N15ADNA VIV UDN
ulz a 4
1.1.2 davuisrenu Taodonld
deamsdaiiniiiusuuy o Y
3 1.1.3 30unmInunvoya

dad A < 4

TuTaswoddisa vso nFira
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M13519 9.77 tiaad Use Case Description 494 Use Case (380931891 (419)

Use Case ID UC 07

Use Case Name 50nQ31091U

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Normal Flow :

Actor Action

System Action

1.2.2 deiiniaeanu Taodonlan
doamsdenidugiuunlulassend

ad A I J
1139 YI0 1BNLEYA

1.3 1@eny “sreutindnyn

Y 2
ANFAN

a J

1.3.2 danusisea Taadonla
dosmadaiuiiugiuuy lulnssond

ad A I J
1230 130 lONYLYa
1.4 1@onuy “5181Uman135 817

a J

1.4.2 deninnsieau Tasden 1dn
doamsdenidugiuun lulassond

ad A =4
11739 NI0 1BNLEEA

o a g Y
1.2.3 320uMmMInunUaia

1.3.1 uaadniinaemMItaads 1oy

o =R Y
UNANHIANAN

o a o
1.3.3 ﬁzuummﬁwnw%’ega

1.4.1 1aadniinemMInaads e uNans

~
138U

o a 4
1.4.3 wuummﬁwuweﬁaga
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M13519 9.78 1iaaa Use Case Description 494 Use Case (3809318914 (419)

Use Case ID UC 07

Use Case Name 50nQ31091U

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Normal Flow :

Actor Action

System Action

” 2
1.5 oy “91891UATIADUAIY
gang”

o A 4

1.5.2 daniusiseau Taadonla
dosmsdaiuiiugiuuy lulnssond

ad A I J
1139 YI0 1BNLEHA

1.6 1@onwy “sreamrindny la'ld

BoneYIB BN

1.6.2 daiinnisreau Taoidonlan
aosmsdaiuiiugiuuy lulnsesond

ad A I J
1139 Y130 1BNYLEHA

1.5.1 HEAAIUTIIDMITUAAIT I

b4
A3AOUATIZATY

o Aa Y
1.5.3 380UNMMINUNVDYA

1.6.1 LEAAINTIIDMTUAAIT NI

v =K

nm 9y A a
nanw lilddaenanudven

o a 4
1.6.3 szuuhmsiuideya
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M13519 9.79 tiaaa Use Case Description 494 Use Case (3809318914 (419)

Use Case ID UC 07

Use Case Name 50nQ31091U

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Normal Flow :

Actor Action

System Action

” 2
1.7 |monuy “918UATINADUATI
gane (§9'ldlszmana)”

o A 4

1.7.2 dausisrea Taadonla
dosmsdaiuiiugiuuy lulnssond

ad A I J
1139 YI0 1BNLEHA

1.8 Lﬁ’e)ﬂ!,wi “5180UMIUedY

a1 en”

1.8.2 daiinnisreau Taoidonlan
aosmsdaiuiiugiuuy lulnsesond

ad A I J
1139 Y130 1BNYLEHA

1.9 l,ﬁamuyi “31891UITUIU

v =K 9 ’9
UNANEUUV/BDN

1.7.1 HEAInuTNIDMIHAAIT I

9
asnvdounsIgame (&9 lulsemewa)

o Aa Y
1.7.3 3£0UNMINUNU0YA

1.8.1 HEAAINUTIBMITUAAITIIINUNITUD

gheaunien

o a 4
1.8.3 szuuhmsiuideya

1.9.1 HaaInineMILaAITIsIUNITUD

9 a
g IVIIVUDN

21-DOC_RA

Confidential

Page 221 of 52

Print Date: 30/5/10

AALlITAIA : TR INEBINITBNTELY




222

M1519 .80 tiaaa Use Case Description 494 Use Case (380931891 (419)

Use Case ID UC 07
Use Case Name 50nQ31091U
Created By : Weignad Sz Last Modified By : WBRITNeA Inaz

Date Created :

15 unsiau 2553

Date Last Modified :

25 unsiauy 2553

q'; a 4 Y
1.9.2 derinnsreau Tasdon 14
Y v a g ¢
doamsdanuiiiugluunlulasasond
ad = =4
(350 N30 1BNCHIYA
4

1.10 Lﬁaﬂguu “31891UATIVADVAST

gae (vedemuivuen)”

1.10.2 dafiuisionu Tasdenlddn
dosmsdaiuiilugiuuy lulnssond

ad A =34
1939 YiT9 LoNYLHA

o a 4
1.9.3 ﬁzuummﬁwnweﬁlega

1.10.1 Haad%inaeMILands o9y

Y
asvdeUATIgAT o (YodeauivLen)

o a 4
1.10.3 wuummﬁwuweﬁaga

Alternative Flow :

Exceptions :

Business Rule :

Special
Requirements

Notes and Issue
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M1319 4.81 1aag Use Case Description ¥09 Use Case Laadoyaanan1saond1913y1on

Use Case ID UC 08
Use Case Name uaasdoyaddansaend1v1IF NN
. o J A 3 . o Jd A
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 dquaszuy
. . y P H A S aa
Description : Wugaaaldesuremsinuvesdquaszun lumsGengdoyaadamsaondiun
ABUON
Trigger : -

Pre-conditions :

1 @ 9

1 a 4 4 1 v A
gz uuMsuins Iassmavenands tazdngdiumsiamsveyarnanizondoondy

Post-conditions :

v Y q o ' A g 9 aa A a
Ll’(?fﬂ\1“riLH%E]L"Uﬂﬁlﬁ3°U1J1uﬁ3uﬂ!ﬂuﬂ1illﬁﬂ\1%ﬂy‘ﬁﬁﬂﬁﬂﬁm’ﬂﬂﬁﬁﬂ’)ﬂﬂl@ﬂ

Related Use Case :

Normal Flow :

Actor Action System Action

Step 1: auaszuuidonuyidoansoz

o

m
1.1 @oniwy “adAnstaend 1N y /4. . )
- L.1.1 @adv 9o anan131asnav1Iv1en
¥ UDN”
1.1.2' Benilmsdaw-feeenisa 1.1.3 yaasdoyadaamsidona1n
Joyaadn RN
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M1319 4.82 1aag Use Case Description 909 Use Case 1amsdoyagnA1 (Manage Customer) (s10)

Use Case ID UC 08

Use Case Name ueaItoyaanANSAeNE VAW UON

Created By : WeBigNIA Iz Last Modified By : BN Iz
Date Created : Date Last Modified :

15 unsiau 2553

25 unsiauy 2553

Alternative Flow :

Exceptions :

Business Rule :

Special
Requirements

Notes and Issue
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1919 .83 11l Use Case Description 499 Use Case me%’auaﬁﬂﬁﬂwﬁaﬂmmﬁweﬂ

Use Case ID UC 09

Use Case Name uaasdeyarnAnyudendivIsuen

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz

Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553

Actors : 1 vinAnm

Description : uganaildoFuemhauvenindni lunmsuaasdeyaindnyudenaiunisien
Trigger : 4

Pre-conditions :

Y v A o = 9 9 v o a ~ Y 9y 1 % 9
NFIEUUNAQDNUNAN Y UUULASYIIAINATIVIITUDN LTYUIDYLAY TIUNTTUATIU

AW UBN

Post-conditions :

] Y q U ' A g P} o = A a
LLE‘T@N'H‘L!”Ii]ﬁ]I,SUﬂﬂﬁ3‘]J‘LI1“’ﬁ’J‘LA‘VI!‘]J‘LJﬂﬁu’ﬁﬂQGUE]iJ“ﬁuﬂﬁﬂB”lm’E]ﬂﬁT’UnG]ﬂlﬂﬂ

Related Use Case :

Normal Flow :

Actor Action

System Action

Step 1: WnfAnyuden

iy “wriusn”

BN

1.1.2 waasnthvedeyatindny udendiu

Alternative Flow :

Exceptions :

Business Rule :

Special
Requirements

Notes and Issue
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1919 4.84 11l Use Case Description 499 Use Case mesﬁ’mgawaﬂmﬁaﬂmﬂlﬁwaﬂ

Use Case ID UC 10

Use Case Name udaIdoyanansaeNaIvIvIen

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz

Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 vinAnm

Description : Wuganaildofuremahauvenindnin lumsiaaseyanamsidenainiivien
Trigger : 4

Pre-conditions :

Y v A o = 9 9 v o a ~ Y 9y 1 % 9
NFIEUUNAQDNUNAN Y UUULASYIIAINATIVIITUDN LTYUIDYLAY TIUNTTUATIU

AW UBN

Post-conditions :

] Y q U ' A g Y} A A
LmﬂqwumamJﬂﬁ]ﬁzuﬂumumﬂummammayaNaﬂmaaﬂmmn%uaﬂ

Related Use Case :

Normal Flow :

Actor Action

System Action

Step 1: 1inAnyuA0NWY “UaAINaNs

LG AL RRE Al

BN

1.1Llﬁﬂ\iﬁfj}wi’)ﬂﬁuﬁﬂ\iNaﬂﬁlﬁ’ﬂﬂiﬂ“]ﬂ

Alternative Flow :

Exceptions :

Business Rule :

Special
Requirements

Notes and Issue
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A1519 .85 uaas Use Case Description Y04 Use Case 1a9n@ 191351100

Use Case ID UC 11
Use Case Name @AV BN

. % Ja 3 . % Ja
Created By : UIPATNIA AL Last Modified By : UIYUINIA INAS
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 vinAnm

. . y P H Aa ° ] N
Description : WugaaaildoTuremsinuvenindny lumsidenainnisien
Trigger : 4
Pre-conditions : Whgszuuaa@eninAnyuduaziedinaainiivuen Seudoouds daumsadinsidn
IV 0N
oy N 1 { g a

Post-conditions : sanantvertn lgssunluanndumsdenaviivien
Related Use Case : | -
Normal Flow : Actor Action System Action

Step 1: 1inAnyuABNWY “l@one v

BB 1.1 yaaanthve@ena1vixien

1.1.1 vinAnyasna I ¥ e LAINA

1 o o <K 9
13 “Submit” 1.1.3 320UNMMIVUNNUDYA
Alternative Flow : | gtep 1: dnindnuinatlu “omdn” azsmsdradeyamuiindnuldimaden
Exceptions : Step 2: M13zUUATINABUANUYNADWAINUIINTONToYA lgnADe STUVIZIAAS
9 A = 3
JonnuAon “njansonlntdnniv”
. . a .
Business Rule : LiindAnudes luidenaumivuendiu
Special -
Requirements

Notes and Issue -
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1919 4.86 1A Use Case Description 499 Use Case ﬂ1iLLﬁﬂQ%@yjaﬁﬂﬁﬂH1%@518ﬁ1ﬂlﬁ°]ﬂlﬂﬂ

Use Case ID UC 12
Use Case Name msudastoyalinAnyIveed I TN
. o Ja 1 . @ Ja
Created By : UGB TNIA 1AL Last Modified By : UGN IAAY
Date Created : 15 unsIAN 2553 Date Last Modified : 25 UATIAN 2553
Actors : 1 1infny
3 1 . 3 ! a o @ o
Description : Wugaaaldeturemsinuvenindnm lumsuaasdeyainAnivedeaiu
¥ UDN
Trigger : 3
Pre-conditions : hgszuuaadenindny ez dedinadiviisnen Seuseouda daumsvedie
VIV DN
113 . 1 { o a
Post-conditions : uerasrtion sz v ludiundumsudasdoyatindnyvedneaunivuen
Related Use Case : | -
Normal Flow : Actor Action System Action
Step 1: WnAnbudonmuy “Wiiusn”
1.1.2 uaaantnaedeyainAnyivedeaia
0N
Alternative Flow : | -
Exceptions : -
Business Rule : r
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1519 V.87 uaag Use Case Description ¥94 Use Case M3v0eea VI LeN

Use Case ID UC 13

Use Case Name M3veneavIIFILen

Created By : Weignad Sz Last Modified By : WBRITNeA Inaz
Date Created : 15 unsIAN 2553 Date Last Modified : 25 URSIAY 2553
Actors : 1 vinAnm

Description : WuganaildoFuemshauvenindnu ievedhoarnisien

Trigger : 4

Pre-conditions :

Y v A o = 9 9 v o a ~ Y 9 v 9
RNFIEUUNAQDNUNAN Y UUULASIIIAINATIVIITUDN LTYUIDYLAY TIUNTUDIY

AW UBN

Post-conditions :

1 { I~ a
uaaantiven sz uuludrundlumsvedhomuniven

Related Use Case :

Normal Flow :

Actor Action System Action

Step 1: vinAnyudsnmy “Gean

I¥U0N 1.1 waraantnvevedeanvIven

1.1.1 WpfAnyaena1vIson 1

1 . o o v <K 9
Aoamsvedonds udnatly “Submit” | 1.1.3 szuuimsuunnveya

Alternative Flow :

=

Step 1: dninAnwInatly “enian” aziimisdndeyaduiindny ldasimsdennou

vy o
UUIUU

Exceptions :

Step 2: M15zUUATINABUANUYNADWAINUIINTONToYA lgNADI TTUVIZHAAS

9 A = ng
UBAIIUIADU “f‘lj‘ﬂﬂﬂiﬂﬂﬁlﬁﬂﬂﬂﬂi\i”

Business Rule :

Special -
Requirements

. ) Page 229 of 52
21-DOC_RA Confidential Print Date: 30/5/10

AALlITAIA : TR INEBINITBNTELY




230

1519 V.88 1igag Use Case Description ¥94 Use Case MIENANMIVRENBAIVIV BN

Use Case ID UC 14
Use Case Name MseNENMsUSEAIVIIT DN

. o Ja 1 . @ Ja
Created By : UGB TNIA 1AL Last Modified By : UGN IAAY
Date Created : 15 unsIAN 2553 Date Last Modified : 25 UATIAN 2553
Actors : 1 1infny

3 1 . 3 ! a o @ 4 a a
Description : Wugmaaildesuremsiinuvenindnm iesni@nmsvedearviizuen
Trigger : 4
Pre-conditions : WhgszuuAa@enindnudmazdedinamuivien Sovoouds daumsvedie
AUIB DN
oqe N 1 { g a 2

Post-conditions : uerasntiven ldsguy ludrundumsen@nvedearviizuen
Related Use Case : | -
Normal Flow : Actor Action System Action

Step 1: 1inAnyUA0NWY “OnNIENN1TOY

Y 2 29
Ll (C UL 1.1 HeaanTIReNEaNMIURIeaI

v Ko losP” 4 BN
1.1.1 UnAPEINIONITUFUNANH UND

gudumsvesnian udinailu “Submit”

1.1.3 szuuihmsiiuiindoya

Alternative Flow : -

Exceptions : -
Business Rule : -
Special 2
Requirements
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3. damldsunsuduuuy (Prototype)

o o v A & & < v Y o
mstam ldsunsuduunudodunialudunsumsnuanudeans Taodianu
0 o o v 2 A4 v Y I & 9 Y '
mmssai lUsunsudununduieaeuniuanudesmsvesdlgonaseliuulei
A o 2 v Yvq Y Y a
Tilsunsuiwanniuassnunudoansvosd 19od1auias
Y v
duaoulumsiau Tdsunsuduunuisuannieiauscuuitenaisnnu
@pams  (SRS) iewnhimsdAnymaziaii ldsunsuduuny diauvzsiimsadis
Tdsunsudunuudiuaiesiionldwauisselasnseenuuuniiivenisniauuas
Aa d'ilw [ M Yo qul ) 1 1
s1eaund luszuu Taeidgimnds luldsmuatuaoumsinuueslisunsuudsdisla
Y A o I 9 A Qdy A g @ I v n’j
anensudoyamimuaasluseauiudoyanauyavuiodudodianiiu
o 9 o 9 < I < 9 o
wasnngiaug Tsunsudunuuadsauysaiinaunuanudesnseziing
o 1 4 <3 a <
i lsunsudunuuaueaod ¥ Iaslionaissznomive Idnuanuaamuong 14

Y
Tuauaee vea lilsunsudunuy Teasenanslszneviidnyusaaas 1l
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Prototype reports

Project Name : | Select and change major Version 1.0
system

Subsystem : - Date : 05/01/2010

. < a
Module Name : | 5o9)9), gaananiinisn azaonou
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