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ABSTRACT

The successful of construction project management depends on planning which must be done 
prior to commence the construction. Not only construction but the project clerical work management
planning also is a significant matter because the project manger shall be able to further 
acknowledgement on the project status. Currently, construction industry is lacking of a tool, which 
assists to plan the project management. Therefore, some projects are unable to perform the 
construction continuously because of the impact of project problem.

The study aims to develop computer software for the management information system for 
construction project clerical works as well as to manage the relevant data in the project. The developed 
a computer program is practical and user-friendly furthermore, the output of program is able to 
identify when the project problem is occurred at any interval of the project. A computer program is 
designed for management in project information, purchasing and personal administration. Therefore, 
the project management is provided conveniently.
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