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บทคดัย่อ 

 การประมาณราคางานก่อสร้างอาคารเป็นขั้นตอนท่ีมีความส าคญัเป็นอย่างมากในการ
บริหารงานก่อสร้าง งานวิจยัน้ีมีวตัถุประสงคท่ี์จะศึกษาปริมาณวสัดุก่อสร้างส าหรับอาคารคอนกรีต
เสริมเหลก็ เพื่อท่ีจะน าไปใชป้ระโยชน์ในการประมาณราคางานก่อสร้างเบ้ืองตน้ใหมี้ความแม่นย  า
สูงข้ึน โดยขอบเขตการวิจยัน้ีท าการศึกษาเฉพาะอาคารคอนกรีตเสริมเหลก็ของหน่วยงานราชการ
ในจงัหวดัเชียงใหม่ จากการเก็บรวบรวมโครงการก่อสร้างจ านวน 28 โครงการ สามารถแยกตาม
ประเภทอาคารไดแ้ก่ อาคารส านกังาน อาคารเรียน และอาคารพกัอาศยั จากการวิเคราะห์ขอ้มูลใน
การสร้างแบบจ าลองการประมาณปริมาณคอนกรีตโครงสร้าง เหล็กเสริมคอนกรีต และไมแ้บบ 
โดยใชส้มการการถดถอยเชิงซอ้นแบบเส้นตรง พบวา่มีตวัแปรอิสระท่ีเก่ียวขอ้ง 3 ตวัแปร คือ พื้นเท
ในท่ีวางบนดิน พื้นเทในท่ีวางบนคาน และพื้นส าเร็จรูปวางบนคาน จากการวิจยัพบว่าการประมาณ
ปริมาณวสัดุของอาคารส านกังาน มีค่าความคลาดเคล่ือนเฉล่ียต ่ากว่า 15%  และในการประมาณ
ปริมาณวสัดุของอาคารเรียน และอาคารพกัอาศยั มีค่าความคลาดเคล่ือนเฉล่ียต ่ากว่า 10% จากผลท่ี
ไดส้ามารถน ามาใชใ้นการตั้งงบประมาณส าหรับโครงการใหม่ และใชต้รวจสอบความถูกตอ้งของ
การประมาณราคาอยา่งละเอียดได ้
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ABSTRACT 

 
 Cost estimation is one of the most importance in the quality management of 
construction projects. The objective of this project is to develop a method of cost estimation that 
can provided quick and accurate preliminary estimate by studying the quantities of construction 
material in building. The study focuses only on Reinforced Concrete Government Building in 
Chiang Mai. Data of 28 building construction projects are collected and consisting of office 
buildings, schools and residential buildings. The multiple linear regression was used to analyze 
the concrete model, reinforcing bar model and formwork model. It was found that three 
significant independent variables are total area slab on ground, total area slab on beam and total 
area  precast slab on beam. The analysis in the research shows the average absolute percent error 
of the output from the construction materials of office buildings is lower than 15% and the 
average absolute percent error of the output from the construction materials of school and schools 
and residential buildings is lower than 15%. The model can be used to determine allocated the 
budget for construction projects and to check the detailed estimated. 

 
 


