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บทคดัย่อ 
 

การคน้ควา้แบบอิสระน้ีมีวตัถุประสงคเ์พื่อพฒันาเคร่ืองมือเชิงซอฟตแ์วร์ท่ีสอดคลอ้งหรือ
เป็นไปตามหลักการบริหารจัดการพฒันาซอฟต์แวร์แบบเอจายล์ โดยยึดหลักการท างานแบบ
กระดานคมับงั แบ่งออกเป็น 3 ระยะ ไดแ้ก่ 1) ระยะการเร่ิมตน้โครงการเป็นการน าภาพรวมงานมา
วเิคราะห์เพื่อแตกหรือแบ่งงานออกเป็นระบบยอ่ยๆ 2) ระยะการพฒันาโครงการ เป็นการน างานยอ่ย
ท่ีไดจ้ากระยะท่ี 1 มาพฒันา 3) ระยะปิดโครงการ เป็นการผนวกรวมระบบ การทดสอบในภาพรวม 
และการส่งมอบงานซ่ึงในแต่ละระยะจะท าการแบ่งงานเป็นส่วนย่อย แล้วเลือกงานตามล าดับ
ความส าคญั จากนั้นน างานเขา้สู่กระดานคมับงัเพื่อแสดงสถานะของงาน ซ่ึงไดแ้ก่ พร้อม ก าลงัท า 
เสร็จส้ิน และมีการจ ากดัปริมาณงานให้มีความเหมาะสม เพื่อช่วยในการติดตามงานในโครงการให้
เป็นไปตามเป้าหมายท่ีก าหนด เคร่ืองมือน้ีพฒันาข้ึนบนระบบปฏิบติัการไมโครซอฟท์ วินโดวส์ 
โดยใชภ้าษาพีเอชพี และระบบจดัการฐานขอ้มูลมายเอสคิวแอลในการพฒันา 

ผลท่ีไดจ้ากการทดลองใชเ้คร่ืองมือการจดัการโครงการซอฟต์แวร์ดว้ยกระดานงานคมับงั
แบบเวบ็เบสจากผูท่ี้ไม่เคยใชแ้ละเคยใช้เคร่ืองมือการพฒันาโครงการ เม่ือรวมกนัแลว้พบวา่ค่าฐาน
นิยมท่ีไดอ้ยูใ่นเกณฑ ์มากท่ีสุด คือ เป็นเคร่ืองมือท่ีช่วยในการจดัการโครงการซอฟตแ์วร์ท่ีดี มีความ
เหมาะสมกบัการพฒันาโครงการซอฟต์แวร์ ท าให้เห็นถึงความกา้วหน้าของการพฒันาโครงการ
ซอฟต์แวร์ช่วยในการติดตามงานช่วยกระตุ้นให้เกิดการท างาน ท างานได้ตรงตามเป้าหมายท่ี
ก าหนด ตรงตามความตอ้งการของผูใ้ช ้
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ABSTRACT 

 

The purposes of this research were to development of software project management tool 
which is conformed or consistent with the principles of Agile development project management 
software by using Kanban taskboard. It was divided into 3 phases, which included 1) Initial Phase 
concerning the analysis of the overall picture so as to break the job down into subsystems, 2) 
Development Phase involving the development of the sub-system tasks derived from the initial 
phase, and 3) Closing Phase being the integration of subsystems into one system, overall testing 
and delivery task. In each phase, task was divided into sub-tasks. Then they were chosen 
according to priority. After that, each sub-task was placed in Kanban board for displaying work 
status (do, doing and done) and limiting the amount of work properly in order to follow up and 
check all works are achieved to the target point.  The development of this software tools is based 
on the Microsoft operating system by using PHP language and MySQL database management 
system. 

The research results of software management system tool by test using the Web-based 
Kanban taskboard indicated from user ever and never been use the software management tools by 
summary with the mode that it was highest satisfaction and the efficiency tool will be helpful in 
the software management system of Kanban taskboard, suitable for Web-based program, objected 
to see the progressive of software development, increasing motivation of working, achieve target 
and essential point of this tool is developed to useful for user requirement to easy and high 
performance to apply. 


